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BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector, Southern Region
690, Anna Salai, Nandanam, Chennai - 35

Tender Specification No. BHEL: PSSR: SCT: 1364

Messrs Date:

Dear Sir,

SUB: Receipt, unloading at stores / storage vyard,
verifying, stacking and Preservation of
materials/components for 1x500 MWe Main plant
Package at FBRP site for BHAVINI-Kalpakkam,
Near Chennai, TamilNadu.

Please find enclosed one set of non-transferable tender documents of
Tender Specification & GCC Booklets for the above work.

You are requested to go through the tender documents and offer your
most competitive rate and submit the tender documents duly filled in
as per procedure indicated in the tender specification along with
requisite EMD of Rs. 1,00,000/- (Rupees one lakh only) in the
form of Demand Draft drawn in favour of M/s. Bharat Heavy Electrical
Limited Chennai - 35.

Bids with Deviations from the tender conditions will be
rejected.

A SEPARATE LETTER SHALL BE FURNISHED INDICATING THAT
THERE ARE NO DEVIATIONS FROM THE TENDER CONDITIONS
(As in Page 7.)

The completed quotations shall reach the office of the under signed
on or before 26/10/2009 at 15.00 Hrs. The Technical bids will
be opened on the same day at 15.30 hrs. We shall separately
intimate the date for opening the price bids only to those parties
who are technically qualified. You are requested to depute your
authorized representative at the time of opening.



ANY REVISION OF RATES / PRICES WHATSOEVER AFTER
THE TIME AND DATE MENTIONED 1IN TENDER
SPECIFICATION FOR SUBMISSION OF COMPLETED
QUOTATIONS SHALL NOT BE ENTERTAINED UNLESS
CALLED FOR SPECIFICALLY BY BHEL.

Kindly acknowledge the receipt of the tender documents and

confirm your participation.

Kindly note that BHEL reserves the right to reject any or all

tenders without assigning any reason.

Thanking you,

Yours faithfully,
For and on behalf of
BHARAT HEAVY ELECTRICALS LIMITED

Additional General Manager / Contracts

This Tender document is not transferable.
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Bharat Heavy Electricals Limited
(A Govt. of India Undertaking)
Power Sector — Southern Region
EVR Periyar Building
690, Anna Salai, Nandanam, Chennai - 600 035.

SPECIAL INSTRUCTIONS TO BIDDERS

The Bidder must submit their bids as requested in a sealed cover
prominently super scribing the Tender Specification humber, due date
and time of submission as mentioned in the TENDER NOTICE.

The following information shall be furnished by the Bidder along with
their offer (Technical Bid cover)

Declaration sheets as per Appendix of Tender specification.

Check list and schedule of general particulars as per Appendix in GCC.
T & P owned / deployment details as per GCC.

Technical Man power deployment details as per GCC.

Latest Income tax clearance certificate

Other relevant details as per GCC and checklist.

These terms and conditions will be read and construed along with
General Conditions of Contract and incase of any conflict or
inconsistency between the General Conditions and the terms and
Conditions of the tender specification, the provisions contained in
the term and conditions (NIT, Rate schedule, Common Conditions,
Special Conditions including Appendices) shall prevail.

A DECLARATION SHEET INDICATING THAT THERE IS NO
DEVIATION IN TENDER DOCUMENTS (AS IN PAGE 7)
TENDERERS MAY FURTHER NOTE THAT THIS DECLARATION
IS A PREQUISITE FOR BHEL TO CONSIDER THEIR BIDS.
BIDS SUBMITTED WITHOUT “NO DEVIATION DECLARATION
“"WILL BE REJECTED BY BHEL.

SAFETY PLAN

Bidder may further note that the submission of safety plan is a
prerequisite for BHEL to consider their bids.



Bharat Heavy Electricals Limited

(A Govt. of India Undertaking)

Power Sector — Southern Region

EVR Periyar Building

690, Anna Salai, Nandanam, Chennai - 600 035.

PROCEDURE FOR SUBMISSION OF SEALED BIDS
The Tenderers must submit their bids as required in two parts in separate
sealed covers prominently super scribed as Part I “Technical Bid” and Part II
“Price Bid” and also indicating on each of the covers the tender specification
number and due date and time as mentioned in the Tender Notice.
Part I (Technical Bid) Cover 1
Excepting Rate Schedule, all other schedules, data sheets and details called
for in the specification shall be enclosed, in part I Technical Bid only.
Part II (Price Bid) Cover I1
All indications of price shall be given in this part II Price Bid.
Tenderers are requested to quote their rates, only in the price bid (part II)
provided by BHEL. Quoting of rates in any other form / formats will not be
entertained.

These two separate cover I & II (Part I and Part II) shall together be
enclosed in a third envelope (Cover III) along with requisite EMD as
indicated and this sealed cover shall be super scribed and submitted to
Additional General Manager/Contracts at the above mentioned address
before the due date as indicated. The Tenderers will be intimated separately
in case any clarifications are required.

NOTE:

Tenderers are issued with 2 Nos. of Technical Bids, 2 Nos. of Price Bids and
2 Nos. of GCC booklets. Out of which one set of each document shall be
retained by them for their reference. Balance one set shall be submitted
along with their offer as per procedure indicated above.

EMD amount for this Tender is Rs.1,00,000/- (Rupees one lakh only). This
EMD amount shall be submitted in the form demand draft only drawn in
favour of M/s. Bharat Heavy Electricals Limited, Chennai - 35.

EMD amount in the form of Bank Guarantee / fixed deposit receipt or in any
other form will not be accepted.

ANY REVISION OF RATES / PRICES WHATSOEVER AFTER
THE TIME AND DATE MENTIONED 1IN TENDER
SPECIFICATION FOR SUBMISSION OF COMPLETED
QUOTATIONS SHALL NOT BE ENTERTAINED UNLESS CALLED
FOR SPECIFICALLY BY BHEL.

Additional General Manager/Contracts.



Bharat Heavy Electricals Limited

(A Govt. of India Undertaking)

Power Sector — Southern Region

EVR Periyar Building

690, Anna Salai, Nandanam, Chennai - 600 035.

TENDER NOTICE

Sealed Tenders are invited from reputed contractors with sufficient
previous experience in the under mentioned similar nature of work:

Tender Specification No. BHEL: PSSR: SCT: 1364

Description EMD
Receipt, Unloading at stores / storage yard,
verifying, stacking and preservation of Rs.1,00,000/-
materials / components for 1 x 500 MWe Main (Rupees one lakh
plant package at FBRP site for BHAVINI- only)

KALPAKKAM, Near Chennai, Tamilnadu.

Cost of Tender Documents Rs.1040/-
(Including all Taxes)

Sale Starts on : 16.10.2009
Sale closes on : 24.10.2009

Due date and Time for
Submission : 26.10.2009 15.00 Hrs.

Date and time for opening
of Technical Bids : 26.10.2009 15.30 Hrs.

Qualification Requirements:

a) The bidder should have executed material handling works for
power project equipments of any type of power plant (including
nuclear power plant) or handling of heavy equipments /
components of any Industries such as Petrochemicals, Steel
Plants, Refineries, fertilizer plant in the last seven years.

b) The bidders should have a minimum average financial turn over of
Rs 16.50 Lakhs in last three financial years ending on 31st
March 2008.



d)

The bidder should have earned profit in any one of the last three
financial years ending on 31.03.2008 and should have positive net
worth as on 31.03.2008.

Bidder should submit audited balance sheet and profit & loss
account of the company for last three years ending on 31.03.2008
in support of above requirement.

Notwithstanding the above, BHEL reserves the right to reject any
or all the Tenders for reasons whatsoever beyond our control and
the decision of BHEL is final.

LD / Penalty shall be leviable as per the applicable clauses of GCC

Interested parties can get the Tender documents from the office of
the Additional General Manager / Contracts on all working days
(Between 10.00 AM and 4.30 PM) by remitting the cost of tender
documents either by Cash (Cash remittance at BHEL Cash counter
to be remitted before 3.30 PM) or A/c Payee Demand Draft drawn
in favour of M/s. Bharat Heavy Electricals Limited, Chennai-600
035. Money order, Cheques and Postal Orders will not be
accepted.

Bharat Heavy Electricals Limited takes no responsibility for any
delay, loss or non - receipt of tender documents sent by post and
also reserves the right to reject any or all the tender without
assigning any reason thereof.

TENDER NOT ACCOMPANIED BY THE PRESCRIBED EARNEST
MONEY DEPOSIT ARE LIABLE TO BE SUMMARILY REJECTED.

Please visit our web site at "www. bhel.com” for Corrigendum, if
any, issued after publication of this Tender Notice.

Downloaded Tender documents should be submitted along with

demand draft for the requisite amount towards the cost of tender
documents.

ADDITIONAL GENERAL MANAGER/CONTRACTS



TENDER SPECIFICATION: BHEL: PSSR; SCT: 1364

CERTIFICATE FORNO DEVIATION

I of
M/s

hereby certify that there is no deviation from the Tender conditions either
technical or commercial and I am agreeing to all the terms and conditions

mentioned in the Tender Specification.

SIGNATURE OF THE TENDERER,



OFFER OF CONTRACTOR

Additional General Manager/Contracts
Bharat Heavy Electricals Limited,
Power Sector: Southern Region

690, Anna Salai,

Nandanam,

Chennai - 600 035.

Sir,

I/We hereby offer to carry out the work detailed in
Tender Specification No.BHEL: PSSR: SCT: 1364 issued by
Bharat Heavy Electricals Limited, Power Sector: Southern

Region, in accordance with the terms and conditions thereof.

I/We have carefully perused the following documents
connected with the above work and agree to abide by the

Same.

Instructions to Tenderer
General Conditions of Contract

Special conditions of Contract

I A

Other Section, Appendices and Schedules



I/We have deposited/forwarded herewith the Earnest Money
Deposit/a sum of Rs.1,00,000/- (Rupees one lakh only) vide DD.No.
Dt. which shall be refunded should our offer not be
accepted. Should our offer be accepted, I/We further agree to deposit
such additional sum which along with the sum of Rs.1,00,000/-
(Rupees one lakh only) mentioned above, to make up the Security
Deposit for the work as provided for in the Tender Specification within
the stipulated time as may be indicated by BHEL, Power Sector :
Southern Region, Chennai - 600 035.

I/We further agree to execute all the works referred to in the
said documents upon the terms and conditions obtained or referred to

therein and as detailed in the appendices annexed thereto.

DATE: CONTRACTOR:

PLACE: ADDRESS:

Witness with their address

Signature Name Address



BHAVINI-KALPAKKAM
1 x 500 MWe
PROJECT INFORMATION

Prototype Fast Breeder Reactor

1| Project Title Project(FBRP) - 1 x 500 MWe
Bharatiya Nabhikiya Vidyut Nigam
2| Purchaser Limited (BHAVINI)
3 Elevation Above MSL +6.904 Metre
4 Location Kalpakkam,68km south of Chennai
on the coast of Bay of Bengal
5 Nearest city Chennai
6 Nearest National Highway | NH-45 passing through Chengelput
7 Transport By road, rail and sea
Max dry bulb temp 316.6K(43.6°C)
Min dry bulb temp 290.6k(17.6°C)
8 Ambient Temperature Design ambient temp for electrical
equipment/devices 323.0K(50°C)
Max.RH=100%
. . Min RH= 15%
9 | Relative Humidity Max likely RH at 318.0K(45°) is
80%
2112 mm ( Max)
10 Annual Rain fall 1312 mm ( average)
567 mm (. min)
The design basis 3sec.gust wind
. speeds at 10m level in terrain
1 Wind Pressure & Speed category 2 for 100 years return
period is 67 m/s (241.2 m/h)
For structures in the turbine
12 Seismology generator building, design as per
IS 1893-2002
13 Nearest Airport Chennai at a distance of 47 Km

from site




Chennai Port 68 Km from

14 Nearest Sea Port Kalpakkam

15 Nearest Rail Head Chengelput 32km from Kalpakkam
16 | Latitude 12° 33’ North

17 | Longitude 80° 11’ East

18 Air Quality from Chemical Air is sand and salt laden, free

pollution




1.0

SECTION III
COMMON CONDITIONS OF THE CONTRACT
SCOPE OF WORK

Providing manpower, tools and plants, materials, handling
equipments and consumables, supervision and execution of
material handling work which includes unloading of
components at stores / storage yard verifying and stacking in
the project area.

Transportation of certain materials from Godown of Transport
carriers, unloading, verification of components which includes
unpacking of cases / crates, repacking after verification,
preservation, stacking of all the components at stores /
storage space, shifting of materials from one location to
another location with in storage area and wherever required
keeping the materials / components by raising height.

From the area/delivery points of all materials/components
pertaining to generating units, auxiliaries, piping,
miscellaneous plants and equipments, panels, cables and
other electrical equipments, oil drums, tools, plants or any
other items and equipments meant for erection,
commissioning, and office equipment / furniture, T&P and
miscellaneous items, contractor to use his own cranes,
tractor/trailers, trucks, lorries, slings, jacks, lifting tackles and
any other equipments for this job. Handling of equipments for
verification of components including opening of cases / crates
/ boxes and repacking / stacking after verification shall also
be the responsibility of the contractor. Compliance with
statutory obligations as well as any other requirements /
provisions with respect to contractor’'s manpower, equipment
including insurance, medical facilities, minimum wages, safety
requirements, accommodations etc., to be the responsibility
of the contractor.

THE CONTRACTOR SHALL STRICTLY ABIDE BY THE
STATE AND CENTRAL LAWS, STATUTORY RULES,
REGULATIONS ETC. AS INDICATED IN GCC SECTIONS.
IN ADDITION THE CONTRACTOR SHALL HAVE TO
COMPLY WITH PROFESSIONAL TAX / SERVICE TAX
AND PF/ LABOUR LICENCE REGULATIONS FOR ALL HIS
EMPLOYEES / WORKMAN AS PER THE LOCAL
AUTHORITIES / GOVERNING BODIES INSTRUCTIONS.



2.0

3.0

FACILITIES TO BE PROVIDED BY BHEL:

Open space for contractor’s office will be made available by
BHEL free of hire charges.

Electricity will be provided at one point on Chargeable basis

at the applicable tariff of BHAVINI-Kalpakkam from the

nearest substation. The required energy meter for measuring

power consumption will be provided and installed by BHEL.

The contractor shall make his own arrangement for

further distribution with necessary isolator / LCB etc., The

present tariff rate of BHAVINI-Kalpakkam is

a) Consumption charges at Rs 3.75 per unit

b) Fixed charges per month if applicable

c) Electricity tax as applicable subject to revision from time to
time

The BHAVINI-Kalpakkam tariff may vary from time to time.

Any dispute regarding consumption, the BHEL engineer

decision is final.

Contractor shall make his own arrangement for alternative
source of power supply through deployment of adequate
number of DG sets at their cost during the power breakdown
/ failure and during the initial stages. No separate payment
shall be made for this contingency

Water required for construction purposes will be
provided on chargeable basis at applicable tariff of
BHAVINI-Kalpakkam from the nearest storage tank located
inside the plant area. The required water meter for
measuring the consumption will be provided by BHEL and
the same shall be installed by the contractor. The
required pumps & accessories, pipes for drawing water
from the storage tank and further distribution will be
arranged by the contractor at their cost. The prevailing water
charge may vary from time to time as per BHAVINI-
Kalpakkam conditions. Any dispute regarding consumption,
the BHEL Engineer decision will be final. Incase non
availability of water, the contractor shall make his own
arrangements for uninterrupted work. No separate payment
shall be made for any contingency arrangement made
by contractor, due to delay / failure for providing water

supply.
FACILITIES TO BE PROVIDED BY THE CONTRACTOR

The contractor shall be responsible to provide all necessary
facilities like residential accommodation, transport,



4.0

4.1.

4.2

4.3

4.4

4.5

distribution of water and power, medical insurance etc. as
required under the various labour laws and other statutory
rules and regulations as applicable at site for their staff,
labour.

e Contractor has to make his own arrangements for
his labour tenements.

e The contractor will make his own arrangement for his
communication needs at his site office.

e Contractor shall deploy labour at site strictly in
accordance with the guidelines approved by our
Customer.

e For movement of cranes, tractor, trailers, if
sleeper/plates are required, the same shall be
arranged by contractor at his own cost.

e The contractor will provide two computers to BHEL
and its accessories with qualified operators for data
entering and record keeping.

TOOLS, TACKLES AND CONSUMABLES

BHEL will provide 75T crane-1No free of hire charge on
sharing basis according to the requirement of components to
be handled as decided by BHEL engineer.

-The contractor has to provide fuel and operator for 75T
crane at his cost.

The required materials like wooden / concrete sleepers and
tarpaulins deemed necessary for stacking the materials /
components above ground level will be provided by BHEL Free of
hire charges.

The contractor shall arrange all other Tools and Plants
including Cranes / Tractors / Trailors / Trucks etc., at his own
cost.

Tenderers have to furnish a list of Tools and Plants including
cranes, Tractor / Trailors etc., which they propose to deploy
for this work.

Additional cranes, if required have to be mobilized by the
contractor at his cost.



4.6

4.7

4.8

4.9

4.10

4.11

4.12

4.13

4.14

The contractor at his cost shall arrange crane operator, fuel
and other consumables required for the tools and plants,
equipments etc.mobilised by him. Preventive and routine
maintenance of tools and plants are also to be arranged by
the contractor at his cost without any delay.

For unloading / handling of heavier components /equipments
like HP steam turbine, LP turbine & Boiler drum, Generator
Transformer, etc., are in the scope the contract. The required
number of suitable capacity hydraulic jacks and other T&P’s
to be arranged by the contractor at his cost.

The Contractor shall be responsible for the safe and proper
use of the above equipments issued to him. Day-to-day
maintenance and operation of the equipments shall be the
contractor’s responsibility and shall be as per instructions /
standard practice of BHEL Engineer.

Any loss/damage to any or part of the above issued
equipments shall be to contractor’'s account and the
expenditures on this account will be recovered from
contractor’s bills in case contractor fails to make good the
loss.

Necessary electrical / water / air connection required for
operation of any of the above equipment shall be Contractor’s
account.

Non-availability of any of the above equipment either due to
breakdown/routine maintenance or due to distribution pattern
of BHEL shall not be quoted as reason for delay of work.

Monthly utilisation report of the above equipment shall be
furnished by contractor for cost analysis purpose.

The contractor shall return the T & P issued to him by BHEL in
good working condition as and when so desired by BHEL. (On
completion or reduction in work load) for diversion for other
work. If such return is delayed by contractor due to his fault
without written consent of BHEL, hire charges as applicable
according to BHEL policy will be levied from such time it was
requisitioned by BHEL to the time of actual return and the
amount so decided and arrived at, will be recovered from the
contractor’s bill.

All the T & P would be issued only at BHEL stores and it shall
be the responsibility of the contractor to take delivery from



4.15

4.16

4.17

4.18

4.19

5.0

BHEL stores, transport the same to site and return the same
to BHEL stores in good condition after use.

All the T & P, lifting tackles including wire ropes, slings,
shackles and electrically operated equipment shall be got
approved by BHEL Engineer before they are actually put on
use. Test certificates should be submitted before their usage.
Test certificate obtained from the statutory authority should
be submitted before their usage.

Contractor shall take into consideration the above clause and
quote the rates as called for in the Rate Schedule.

During the execution of the work, it become necessary for the
contractor to deploy his manpower for reduction / increasing
the boom length of the crane to suit the erection condition. It
shall be the indenting contractor’s responsibility to arrange
for necessary manpower / hand tools / illumination / supports
/ consumables, etc. and the quoted rate shall include such
services. Similarly, all assistance required during preventive
maintenance shall be provided by the contractor.

The following minimum T&P’s have to be arranged by the
contractor at his cost.

1 | 18T crane 1 No
2 | 8/10/12 Hydra Crane 1 No
3 | Hydraulic Jacks As required
4 | Slings As required

Incase of delay in unloading / fail to unload the
equipment immediately, BHEL reserve the right to unload
the equipments / components thro’ other agencies. The
consequential cost of the such work will be deducted

from the contractor’s running bill / levied from contractor.
RESPONSIBILITIES OF THE CONTRACTOR

1. Contractor shall be responsible for examining all the
shipment and notify BHEL Engineer immediately if any
damage, shortage, discrepancy etc., for the purpose of
engineer’s information. The contractor shall submit a
report every week detailing in this regard.

2. For timely completion of the job, the contractor may
have to work in one or more shifts. He will not be eligible
for any extra charges on this account.



6.0

7.0

8.0
8.1

WORK SAFETY REGULATIONS

1.

The contractor shall ensure the safety of all the
workmen, materials, and equipment either belonging to
him or to others working at site.

The contractor will notify the Engineer of his intention to
bring on to site any equipment or any container, with
liquid or gaseous Fuel or other substances which may
create hazard. The Engineer shall have the right to
prescribe the conditions under which the equipments or
container may be handled and used during the
performance of the work and the contractor shall strictly
adhere to such instructions. The Engineer shall have the
right to inspect any construction plant and to forbid its
use, if in his opinion, it is unsafe. No claim due to such
prohibition shall be entertained by BHEL.

Where it is necessary to provide and/or store petroleum
products or petroleum mixtures and explosives, the
contractor shall be responsible for carrying out such
provision and/or storage in accordance with the rules and
regulations laid down in petroleum act 1934. Explosive
Act 1948 and Petroleum and Carbide of Calcium Manual
published by the Chief Inspector of Explosive of India. All
such storage shall have prior approvals of the Engineer.
In case any approvals are necessary from the Chief
Inspector of Explosives or any statutory authorities, the
contractor shall be responsible for obtaining the same.

INSURANCE

The contractor shall take suitable, insurance policies to cover
his workers under Workmen’s Compensation Act to cover
risks of his staff/Engineers through group personnel accident
insurance policy, to cover risks of his tools tackles and
equipments and a suitable insurance policy to cover damage
to property or personnel or third parties.

OTHER IMPORTANT CONDITIONS
SAFETY

a.

T & P used by contractor should be of tested quality
bearing ISI marks. Necessary test certificates to be
produced by the contractor for all the T & P received by
him at site for acceptance by BHEL Engineer. BHEL will



reject any T & P without IS test certificate and the same
cannot be utilized on job.

b. Only trained and experienced personnel to be used on
the job. Signaling for rigging operations must be given by
workers who are possessing required skill and experience
in handling materials.

8.2 Contractor shall strictly follow all safety conditions as per clause
and its sub clauses of G.C.C Booklet. Non-conformity of safety
rules and safety appliances will be viewed seriously and the
BHEL has right to impose fine on the contractor as under:

SIl.No Safety Fine (Rs.)
01 | Not wearing safety helmet 50/-
02 | Not wearing safety belt 100/-
03 | Grinding without goggles 50/-
04 | Not using 24V supply for internal work 500/-
05 EIectr'lcaI plugs not used for hand 100/-
machines

06 | Not slinging properly 200/-

07 | Using damaged sling 200/~

08 | Lifting cylinders without cage 500/-
Not using proper welding cable with lot

09 . . 200/~
of joints and not insulated properly

10 | Not removing small scrap from platforms 200/-
Gas cutting without taking proper

11 | precaution or not using sheet below gas 200/~
cutting
Not maintaining elec. Winches which are

12 : 500/-
being operated dangerously

13 | Improper earthing of electrical T & Ps 500/-

8.3 Contractor shall necessarily fill up the safety plan format
available in General Conditions of Contract booklet enclosed with
this tender and submit along with their offer.



9.0 CONTRACTOR SHALL DEPLOY A SAFETY OFFICER

9.1

9.2

9.3

9.4

9.5

EXCLUSIVELY TO HANDLE SAFETY REQUIREMENT.

Contractor to provide his own, Tractors / Trailers with operators.
Required fuel for these equipments and maintenance of the
same will be contractor’s responsibility.

a. Any breakdown of his cranes, trucks, trailers and any
other handling / lifting equipments, T & P etc., used by
the contractor must be set right within twenty four hours.
Contractor cannot attribute such breakdown for delay in
unloading and transportation of materials, stacking etc.

b. If the contractor fails to set right his handling equipments
and T & P in time, as stated above, BHEL shall have the
right to hire these equipments from other sources and
give it to the contractor if found necessary. All the
expenditure incurred in this regard will be recovered from
the contractor’s running bill. However, it is not obligatory
on BHEL and cannot be quoted by the contractor for any
demurrage or any other charges incurred by the
contractor on account of the same.

The contractor will arrange for gate passes and any other
permits required for carrying out his work from the respective
agencies at his own cost. He will also comply with regulations of
the customer within the project area, any of the State
Government and other Government agencies.

In case the contractor wishes to take up any other work of
similar nature in the same project area, he should obtain prior
permission of BHEL before taking up such work. BHEL reserves
the right to accord/reject permission depending on exigencies of
work.

Contractor has to make payment of freight charges against the
LWB/PWB/RR upto a limit of Rs. 500/- per consignments and
claim reimbursement of the same from BHEL by producing
necessary supporting documents. For freight charges beyond Rs.
500/- (Rupees five hundred only), BHEL will arrange to pay the
freight charges by cheque / DD to the carriers / Railways.

Transportation of certain materials from Godown of transport
carriers /Railway stations located at nearest Town Chengalpattu
around 35Kms from Kalpakkam is also included in contractor’s
scope.



10.0

10.1

10.2

10.3

10.4

10.5

10.6

PROGRESS OF WORK

During the course of material handling if the progress is
found unsatisfactory or the materials are not unloaded in
time without any delay or in the opinion of BHEL, if it is
found that the skilled workmen like Riggers, operators,
technicians and Helpers employed are not sufficient, BHEL
will induct required additional workmen to improve the
progress and recover them from contractor’s bill, all charges
incurred on this account including all expenses together with
BHEL overheads.

The progress reports shall indicate the progress achieved
against planned with reasons indicating delays if any and
shall also furnish in details the reasons for the same and
shall give remedial action which the contractor intends to
take to make good the slippage or lost time so that further
works can proceed as per the original programme and the
slippage do not accumulate and affect the overall
programme.

The contractor shall submit daily, weekly and monthly
progress reports manpower reports material reports
consumables report and other reports considered necessary
by the Engineer.

The manpower reports shall clearly indicate the manpower
deployed category wise daily specifying also the activities in
which they are engaged. The periodicity of the reports will be
decided by BHEL Engineer at site.

The contractor shall arrange for weekly progress review
meeting with the “Engineers” at site during which actual
progress during the week vis-a-vis scheduled programme
shall be discussed for action to be taken for achieving
targets. The programme for subsequent week shall also be
presented by contractor for discussion. The contractor shall
constantly update/revise his work programme to meet the
overall requirements and suit the material availability.

The contractor shall submit detailed monthly plan after
discussion with BHEL Engineer and the same has to be
forwarded by the first week of the month (Working month or
calendar month).



11.0

12.0

SPECIFIC REQUIREMENTS FOR ISO 9001 - 2000
IMPORTANT NOTE

Contractors shall ensure that all their Staff/Employees are
exposed to periodical training programme conducted by
qualified agencies/ personnel on ISO 9001-2000 Standards.

Contractors shall ensure that the Quality is maintained in all
the works connected with this contract at all stages of the
requirement of BHEL.

Contractor shall ensure that all Inspection, Measuring and
Testing equipment that are used, whether owned by the
contractors or used on loan, are calibrated by the authorized
agencies and the valid calibration certificate will be available
with them for verification by BHEL.A list of such instruments
possessed by contractor at site with its calibration status is to
be submitted to BHEL Engineer for control.

Contractors shall arrange for the inspection of the works at
various stages as required by BHEL. Immediate corrective
action shall be taken by the contractors for the non-
conformances if any, observed and pointed out by BHEL.

HSE SPECIFIC REQUIREMENT

OCCUPATIONAL HEALTH & SAFETY MANAGEMENT
SYSTEM

SUBCONTRACTOR TO ENSURE COMPLIANCE OF THE
FOLLOWING HEALTH RELATED POINTS

01.

02.

03.

Sub-contractor to identify nearest hospital for Health check up of
his staff and workers and intimate BHEL site office & PSSR HQ.

To arrange for occupational health check up / screening of
contractor’s staff and workers engaged in sub contracting
activities. In this, category of workmen such as welders, gas
cutters, grinders, radiographers, crane operators are to be given
exclusive attention in respect of health screening.

Sub-contractor to arrange an ambulance vehicle or emergency
vehicle on a continuous basis to meet any emergency situation
arising at site work in which his staff and workers are engaged.



04.

05.

To provide appropriate facilities for prompt first aid treatment of
injuries and illness at work. One first Aider for each sub
contractor to be provided. First Aider should undergo training on
first aid.

To provide filtered drinking water at selected place in a clean
container.

SUB CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING

SAFETY RELATED POINTS

01.

02.

03.

04.

05.

06.

Personnel protective equipment (PPES): Required number of
following PPES (Confirming to Relevant IS Standards ) to be
made available to workmen at site and ensured that they are
used .

Helmet

Safety goggles

Welding face shields

Safety belts for working at heights

Safety shoes

Ear plugs

Rubber gloves and mats for low tension (I.T) electrical
works

Gum boots & aprons

o Other items as required by BHEL site

| I Iy Ry N A
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Sub contractor to liaise with nearest fire station and inform
contact telephone number and contact person to meet any
emergency.

To provide appropriate fire fighting equipment at designhated
work place and to provide fire fighting training to selected
persons in his group of workmen to meet emergencies.

To provide adequate number of 24 V power supply points to
work in a constrained and enclosed space.

All power tapping points / switch boards /power & control cabling
should fulfill required electrical safety aspects as per relevant is
standard.

ELCB’s (Earth leak circuit breakers) at all electrical distribution
points to be provided.



07.

08.

09.

10.

11.

12.

13.

14.

15.

16.

17.

Red and white caution tape of proper width ( 1.5to 2 inch)
to be used for cordoning unsafe area such as open trench,
excavated area, etc,,

To provide sub-contractors company logo or clothing to all
staff and workers for identification including identity cards
with photographs approved by BHEL.

High pressure and structural welders to be identified with
colour clothing and to display copy of welders certificate with
photographs of welder at the work place. They also should
be in possession of valid welding procedure.

To display safe handling procedure for all chemicals such as lube
oil, grease, sealing compound, kerosene, diesel etc. at stores &
respective work place.

Contractor should authorize a person at site to stop work if there
is a unsafe work noticed as per his knowledge.

Fitness for use of erected scaffolding to be certified by the
contractors approved scaffolder and the certificate should be
displayed on the scaffolding itself. If the scaffolding is unsafe,
the same should not be used. The certificate is to be updated
daily. The scaffolding to be made as per the relevant is
standard.

For making platform on the scaffolding , proper thickness and
size of the plank of required quality wood to be used.
The safe working load of the platform to be displayed on the
scaffolding itself. Proper use of platform to be explained to the
user.

All plant equipment should have inspection report before put in
to use.

All T&Ps should be of reputed brand and having quality
certificates.

All IMTE’s should have valid calibration certificate from
recommended institution / testing lab and these should be
in place.

All lifting tackle and plant equipment should have safe working
load certificate.



18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

The right worker should be deployed for right job and the
resume of site in charge, supervisors, and key workers to
be submitted before commencement of work.

Sub -contractor should submit inspection / testing matrix of
all T&Ps and to be approved by BHEL.

Sub-contractor to display safety slogan, safety board,
caution boards wherever required in consultation with
BHEL.

Sub-contractor to provide gas detectors of reputed make at
desired locations.

Sub-contractor to conduct emergency mock drills, one drill
per 6 months and submit report to BHEL.

Safe handling and storing of all equipment with adequate space
to be ensured.

Sub- contractor to deploy safety supervisor till the completion of
the project.

Sub-contractor to comply the safety reporting procedure of BHEL
as practiced at present and also additional requirements that
may arise out of future improvements in the safety management
system. This includes computation of safety indices such as
frequency rate, severity rate & incident rate.

Sub contractor to identify probable emergency situations such as
electric shocks to workmen, caving in of shored earth, fall from
height, collapse of scaffolding fire etc., and should have clear
action plan to overcome them. Sub contractor to take required
guidance from BHEL in this regard.

Sub contractor to identify hazardous activities which he may
carryout and should train his workmen in those activities with
the relevant operation control procedures. Sub contractor to
take required guidance from BHEL in this regard.

Safe work permit system to be followed while working in
confined space / near electric systems.



SUB CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING

ENVIRONMENT RELATED POINTS

1.

HOUSE KEEPING: Sub contractor to carry out daily house
keeping of work areas / stores through a check list prepared in
consultation with BHEL.

Sub contractor shall adopt pollution prevention / reduction
/control approach in all his site activities. this shall include:

a. Transporting of oil / chemicals from stores to site safely
without causing spillage. In case of any spillage, the area
shall be cleaned and the remnant spilled oil disposed off to
a safe place, identified for such disposal.

b. To use required containers / cans / safety gadgets
/appliances for transporting and for usage of oil /
chemicals at site.

Sub contractor shall arrange for segregation / collection of
scraps and dispose off to the identified place meant for scrap
collection.

Sub contractor to adopt good erection practices / procedures
with the objective of reduction of waste generation / rework.

OTHER HSE REQUIREMENTS TO BE COMPLIED BY SUB
CONTRACTOR

Sub contractor to clearly understand and accept the HSE policy
of PSSR with a commitment to comply the requirements of the

policy.

Sub contractors to arrange for daily meeting of their supervisors
and work force before they disperse for their daily planned
activities where in the relevant health , safety and environment
aspects of the job and use of PPES are explained

Sub contractor to conduct monthly HSE meeting (internal) and
submit the report to BHEL.

HSE slogans to be displayed in a proper board - hoarding at
designated places in consultation with BHEL.

Sub contractor to submit a structured programme for training &
occupational Health Screening of their work force at site after
the Award of LOI.



SECTION VI

SPECIAL CONDITIONS OF THE CONTRACT FOR
UNLOADING AND TRANSPORTATION WORKS

Responsibility of the contractor and scope of work. It would be the
responsibility of the contractor to keep in contact with the BHEL
authorities at site to find out the arrival of the consignments. The
lorry way bill/truck way bill for the consignments would be handed
over to the contractor immediately on receipt.

The contractor is required to find out from concerned authorities,
regarding arrival of consignment prior to the receipt of
consignment note, if any, and take delivery of the same on
“Indemnity Bond”. Indemnity Bonds would be executed by BHEL,
when intimation regarding arrival of consignment is furnished by
the contractor.

Payment of all demurrages / wharfages that result due to
contractor’s fault would be the responsibility of the contractor and
to his account. If BHEL have to make payment of demurrage /
wharfage together with the freight the amounts so paid as
demurrages / wharfages for the reasons stated above shall be paid
by the contractor forthwith or would be recovered from the bills of
the contractor, with BHEL overheads as applicable.

It would be the responsibility of the contractor to examine the
packages, consignments etc., on arrival and bring to the notice of
Transport  authorities and BHEL  authorities regarding
loss/damages, if any observed in the consignments proposed to be
taken delivery of, before, taking delivery, particularly of
consignment in “smalls” the weight of the packages and any
discrepancies shall be reported immediately to BHEL/Transport
authorities. In case it becomes necessary to take open delivery
from the authorities, contractor should make all arrangements for
taking open deliveries. All expenses connected there with shall be
to the account of the contractor. Any loss that occurs to BHEL on
account will be recovered from his progress bills.

Any discrepancy/shortage/damage found in the consignment after
taking delivery from the carriers after giving clear receipt would be
the responsibility of the contractor and the amount liable to be lost
by BHEL on such amount is recoverable from the contractor.

Incase of apparent damages/shortage to consignment / packings
noticed by the contractor such cases shall be brought to the notice
of BHEL and cleared only with their knowledge / approval.



10.

11.

12.

13.

14.

Consignment coming on Sundays and Holidays are also required to
be handled by the contractor. Since the offices and godowns will
probably remain closed on these days, it will be the responsibility
of the contractor to contact the Site Engineer / his authorised
representative at BHEL at their residence and obtain instructions.

BHEL reserves the right to recover from the contractor any loss
which arises out of undue delay/discrepancy shortage/damage or
any other causes during transit or during unloading or during
stacking, or any time in the custody of the contractor.

Unloading from Transport equipments, transportation, unloading at
storage area/work site of heavy sophisticated equipment like
heavy motors, Drums, heavy bearings, Turbine, Generator, etc.
shall be done in the presence of and as per the direction of BHEL
representative including stacking and restacking if necessary.

Since the consignment are expected to arrive during any time of
the day or night contractor shall have his workmen round-the-
clock at site as well as other places as required to unload the
materials. Contractor’s quoted rate shall include all such
contingencies.

Unloading of materials / components at the storage yard, using
contractor’s own Lorries, Trailers and other equipment with valid
road permits for their operation, unloading and stacking handling
at storage yard for verification shall be the responsibility of the
contractor under this contract.

All the materials shall be stored at minimum of 6” height above the
ground level by the use of concrete or wooden sleepers or wooden
logs. No material shall be allowed to remain on ground at any
time. Materials shall not be stacked in low lying areas, where it is
likely to get flooded during rain.

Stacking of the materials shall be done as per the instructions and
to the satisfaction of BHEL Engineers. The materials shall be
stacked that it should facilitate easy handling during erection. In
case any negligence or improper stacking is noticed, it shall be the
responsibility of the contractor to re-stack at his cost. Failure to
do so may force BHEL to get the job done through other agencies
and recover the same from the contractor.

Under the scope of this contract, it shall be the responsibility of
the contractor to provide facilities to open the package in the
presence of BHEL Engineers verifying the same, repack wherever



15.

16.

17.

II.

and whenever necessary properly stack them as may be directed
by BHEL so as to facilitate proper handling and verification.

The necessary lifting tackles, tools, wire rope slings of suitable
capacities and other equipment including fork lift etc., incidental
to carry out this work shall have to be arranged by the contractor
himself. All such lifting tackles and equipments shall be approved
by BHEL before they are actually used for work.

The contractor shall execute the work in the most substantial and
workmen like manner. The stores shall be handled with care and
diligence. Any loss to BHEL due to contractor’s lapse shall have to
be made good by the contractor.

If the contractor or his workmen or employees shall break,
deface, injure or destroy any part of a building, road, Krebs,
enclosures, water pipes, fence, cables, drains, electric or
telephone posts or wires, trees or any other property for to any
part of erected boilers, T.G. Sets components etc., the contractor
shall make good the same at his own expense or in default the
site Engineer may cause the same to be made good by other
workmen or by other means and deduct the expenses (of which
the site Engineer’s decision is final) from any sums that may be
then or at any time thereafter become due to the contractor or
from his security Deposit or any other money due.

LABOUR AND SUPERVISORY STAFF

The contractor shall engage specially skilled labour e.g. Serang,
riggers, khalasis, etc., for works under this contract.

The supervisory staff employed by the contractor shall ensure out-
turn work and discipline on the part of the labour put on the job
by the contractor and in general see that the works are carried
out in a safe and proper manner and in co-ordination with labour
and staff employed directly by BHEL or other contractor of BHEL,
or by BHEL's client.

It will be the responsibility of the contractor to ensure lifting of the
equipment taking due precaution to avoid any accidents and
damage to other equipment and personnel. The contractor shall
be responsible to make good the damages to personnel,
equipment or other materials arising out of accidents, during
executing of the work by him.
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TERMS OF PAYMENT

1.

g.

The contractor shall submit his bills once in a month duly
furnishing the following information.

The gross weight as per RR/LWB / PWB

. RR/PWB/LWB Number

. Wagon/Vehicle/truck number and number of

bundles/boxes/piece in each vehicle / truck / Wagon

Shortage / damage reports in BHEL's standard material /
management form.

. Rate / per tonne

Amount claimed.
Recoveries such as hire charges etc.,

RR Incase materials are received in railway wagons

70% of the rate shall be paid as soon as the material is
unloaded, transported to storage yard / stores and verified as
per RR / LWB / PWB. Subject to furnishing following
information along with the bill.

a.

b.

Shortage report / open delivery taken with respect to
RR/LWB/BL if any and acceptance there of by Railway
authorities transporters etc.

Proof of the claim lodged with Railways, Road transporters
etc., in respect of above shortage / open delivery.

c. Material Management form duly filled and certified by BHEL

Engineer.

259% of the rate shall be paid as soon as the materials are
fully stacked at storage yard/stores and verified as per
wagon loading advice slip/packing slip. Payment will be
released on submission of the information as per materials
management forms by the contractor immediately after
verification of materials and certification by BHEL
Engineers. The requisite Performa would be supplied by
the Site Engineer.



3. Balance 5% will be released after completion of contract
in full and certification by BHEL Engineer, and on
submission and passing of final bill.

B. TERMS OF PAYMENTS FOR PRESERVATION PAINTNG

959% of the value of work on pro-rata basis after the work is
carried out in each month.

5% of the value of work on satisfactory completion of entire work
as certified by the BHEL Engineer and on submission and passing
of final bill.

IV NOTE TO RATE SCHEDULE

1. The tenderer shall quote the rate per TON as per the “rate
schedule” annexed in this Tender specification, conditional
offers are liable to be rejected. The scope of work and
responsibility of the contractor as mentioned under all the
clause etc. of the tender specifications and G.C.C. shall be
covered within quoted rates.

2. The total weight mentioned in the rate schedule is
Approximate and is liable to be altered at the discretion of
BHEL. No variation in the quoted / accepted rates per TON
shall be allowed due to increase / decrease in total tonnage
mentioned.

3. The work executed will be priced at the unit rate quoted by
the contractor and accepted by BHEL. For the purpose of
payment, the gross weight indicated in RR/LWB/PWB will be
taken into account for calculating the tonnage handled.
However in case of full truck / Lorry load, gross weight
indicated in shipping / dispatch documents will be taken into
account for this purpose. Where gross weight is not
available in these documents, gross weight as assessed by
BHEL Engineers will be taken into account and which is final
for the purpose of payment. For Handling of Insulation
materials the payment will be made only for the actual
Tonnage handled with respect to the shipping / Dispatch
documents as per the Quoted / Accepted rate.

4, The tenderer should assess the various distances and site
conditions by visiting site before submitting their offer.
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VII

5. The tenderer is expected to fill up the “"Rate Schedule” after
satisfying all the terms and conditions already stipulated in
the Tender specification.

TIME SCHEDULE

1. The materials / equipments / components are likely to be
received in stages for a period of 24 Months (Twenty
Four Months).Contractor in consultation with site-in charge
shall be allowed for reduction of T & P, manpower deployed,
after receipt of all heavy / major consignments.

2. The contractor has to mobilize and commence the work
within Fifteen (15) days, from the date of issue of Fax letter
of intent.

3. During the entire period of contract, the contractor shall

maintain proper progress, adequate manpower, requisite
handling and transportation equipments, tools and tackles
and other consumables etc., to meet the scheduled
programme as per the priority given by BHEL Engineer.

4. During the tenure of contract, if BHEL is not satisfied with
the progress of work, BHEL have the right to withdraw any
portion of work / balance work and get the same done
either directly employing their own personnel or through
other agency at the risk & cost of the Contractor. The
contractor shall not be entitled for any compensation
whatsoever in this regard.

5. The scope of work under this contract is deemed to be completed
only when so certified by the site Engineer of BHEL.

QUANTUM OF WORKS

The tonnage to be handled for unloading from wagon / transport
carrier / truck is approximate. The quantum of work depending on
site conditions. The rate quoted by the tenderer and accepted by
BHEL for different categories of work shall alone be applicable. No
revision in rate will be entertained for variation in quantum of
work in different categories.

UNLOADING TRANSPORTATION AND STACKING OF
COMPONENTS

The materials unloading from the transport carrier / wagon truck
shall be shifted to project stores / storage yard and properly
stacked immediately. The unloading point shall be kept free for



accommodating next consignment. If the same is not followed,
any demurrage charged / and or other losses are incurred the
same will have to be borne by the contractor.

VIII OVER RUN CHARGES

IX

Incase due to reasons not attributable to the contractor, the work
gets delayed and completion time gets extended beyond Twenty
Four (24) months from the date of commencement of the work
the contractor shall be entitled for over run compensation (ORC).
Incase ORC arises the same will apply at Rs.30,000/- (Rupees
Thirty Thousand only) per month for extension to the
completion period beyond 24 months as stated above duly
taking into account the balance work at the end of that period.

The period of overrun will have to be ascertained before the
completion of contract period.

PRICE VARIATION

PVC applicable with the base index from the scheduled date of bid
opening.

(F1-FO)
PL = 0.75 XPO ---mmemmomem-

Applicable even when F1 is lesser than FO. (Price reduction as
applicable).

FO=New all India average consumer price index published by
Labour Bureau, Simla, Government of India for Industrial workers
(Base 2001 = 100) applicable for the month of bid opening.

F1=All India average consumer price Index published by
labour Bureau, Simla, Government of India, for Industrial
workers (Base 2001 = 100) applicable for the months under
consideration.

P1 =Increase in the billing amount as per the escalation formulae
for the particular month of billing.

PO= Billing amount calculated on the accepted contract rate.

Price escalation as per above formula will be calculated and paid
(excluding payments towards extra works and overrun, if any) on
month to month basis. BHEL however, reserves the right to



1.

freeze escalation for that such of duration of delays, from time to
time which are entirely attributable to the contractor.

With the provision of price escalation as per the above no claim /
compensation on account of any increase whatsoever,
(irrespective of whether escalation are steep / unanticipated or
not compensated by the above escalation provisions in full
towards minimum wages, consumables, electrodes, gases or any
other item / reasons) will be payable during the entire period of
execution including extended period, if any.

TAXES and Duties

Value Added Tax (VAT) for the works

Price quoted shall be inclusive of VAT except service tax.

Notwithstanding the fact that this is only an erection service
contract not involving any transfer of materials whatsoever and
not attracting VAT liability, being labour oriented job work, for
the purpose of VAT the contractor has to maintain the complete
data relating to the expenditure incurred towards wages etc. in
respect of the staff/workers employed for this work as also
details of purchase of materials like consumables, spares etc.,
interalia indicating the name of the supplier, address and VAT
Registration No. and VAT paid for the purchases etc.

The bidder shall get registered with state VAT authorities and the
registration certificate shall be forwarded to BHEL immediately
after commencement of work. Incase , the bidder had already
registered under respective state VAT, they must quote their
registration number and forward copy of Registration
Certificate while submitting this tender. The bidder has to
obtain VAT clearance certificate from the concerned authorities
on completion of work and submit along with the final bill as one
of the document for contract closure.

In case the Bidder decides to include any VAT element along with
the quoted price, they shall specify in the price bid, (1) The value
of VAT included in the quote, (2) The rate of VAT adopted and (3)
on what value, etc. as additional information. If no VAT element
is included in the price, the same shall be indicated in the quote.

The bidder shall quote very competitive price after taking into
consideration of above points.



2. SERVICE TAX

Price quoted shall be exclusive of Service Tax. The service
tax as statutorily leviable and payable by the bidder under the
provisions of service tax Law / Act shall be paid by BHEL as per
bidder claim through various running bills. The bidder shall
furnish proof of service tax registration with Central
Excise Department specifying the name of services
covered under this contract. Registration Certificate should
also bear the endorsement for the premises from where the
billing shall be done by the bidder on BHEL for this project. The
bidder shall obtain prior consent of BHEL before billing the service
tax amount.

3. OTHER TAXES &Levies
Any other taxes and duties (except VAT & Service Tax) viz. Entry
Tax, Octroi, Seignior age, Licenses, Deposits, Royalty, Stamp
Duty, other charges / levies, etc. prevailing / applicable on the
date of opening of technical bids and any variation thereof during
the tenure of the contract are in the scope of bidder. In case
BHEL is forced to pay any such taxes, BHEL shall have the right
to recover the same from the bidder either from running bills or
otherwise as deemed fit.

4. NEW LEVIES / TAXES

In case Government imposes any new levy / tax after award of
the work during the tenure of the contract, BHEL shall reimburse
the same at actuals on submission of documentary proof of
payment subject to the satisfaction of BHEL that such new levy /
tax is applicable to this contract.

5. STATUTORY VARIATIONS

Statutory variations are applicable only in the cases of Value
Added Tax and Service Tax. The changes implemented by the
Central / State Government in the VAT Act / Service Tax during
the tenure of the contract viz. increase / decrease in the rate of
taxes, applicability, etc. and its impact on upward revision /
downward revision shall be paid/ adjusted from the date of
respective variation. The bidder shall give the benefit of
downward revision in favour of BHEL. No other variations shall be
allowed during the tenure of the contract including extended
period, if any.



6. DIRECT TAXES

XI

BHEL shall not be liable towards Income Tax of whatever nature
including variations thereof arising out of this contract as well as
tax liability of the bidder and their personnel. Deduction of tax at
source at the prevailing rates shall be effected by BHEL before
release of payment as a statutory obligation, unless exemption
certificate is produced by the bidder. TDS certificate will be
issued by BHEL as per the provisions of Income Tax Act/Rules.

IMPORTANT CONDITIONS FOR PAYMENT

It may be noted that the first running bill will be released only
on production of the following.

i PF Regn. No.

ii. Labour License No.

iii. Workmen Insurance Policy No.

iv. Un-Qualified Acceptance for Detailed L.O.I.
V. Initial 50% Security Deposit.

Vi. Rs 100 /- Stamp Paper for Preparation of Contract
agreement.

vii. Acceptance for e - payment ( format enclosed)

Mode of Payment:

All payments due to the contractor shall be made only through “e-
payment”, including return of EMD amount to unsuccessful tenderers.
The tenderer has to furnish details of his bank account as certified by
the concerned banker in the format furnished to enable e-payment.



FORM TO BE FILLED BY VENDORS FOR REGISTERING FOR E-PAYMENT

Details of Bank Account of Contractor for remittance of e-Payment

1| NAME & ADDRESS OF THE CONTRACTOR /
SUPPLIER

2 | BANK A/C NO.

3 | TYPE OF A/C (CC / CURRENT)

4 | NAME OF THE BANK

5 | NAME OF THE BRANCH

6 | BRANCH CODE

7 | BANKER'S ADDRESS (BRANCH)

7 | BANKER'S ADDRESS (BRANCH)

8 | MICR NO.

9 | IFSC CODE

Note : THE ABOVE DETAILS ARE TO BE FURNISHED IN THEIR LETTER HEAD BY THE

CONTRACTOR / SUPPLIER, DULY ATTESTED BY THEIR BANKERS.

a. PROVIDEND FUND & MINIMUM WAGES

You are required to extent the benefit of Provident
Fund to the labour employed by you in connection
with this contract as per the Employees Provident
Fund and Miscellaneous Provisions Act 1952. For due
implementation of the same, you are hereby required
to get yourself registered with the Provident Fund
authorities for the purpose of reconciliation of PF dues
and furnish to us the code number allotted to you by
the Provident Fund authorities within one month from
the date of issue of this letter of intent. Incase you are
exempted from such remittance an attested copy of
authority for such exemption is to be furnished. Please
note that in the event of your failure to comply with
the provisions of said Act, if recoveries therefore are
enforced from payments due to us by the customer or
paid to statutory authorities by us, such amount will
be recovered from payments due to you.

The contractor shall ensure the payments of minimum
labour wages to the workmen under him as per the
rules applicable from time to time in the state.




The final bill amount would be released only on
production of clearance certificate from PF/ESI and
labour authorities as applicable.

b. OTHER STATUTORY REQUIREMENTS

1.

2.

3.

4,

The Contractor shall submit a copy of Labour License
obtained from the Licensing Officer (Form VI) u/r25
read with u/s 12 of Contract Labour (R&A) Act 1970 &
rules and Valid WC Insurance copy or ESI Code (if
applicable) and PF code no alongwith the first running
bill.

The Contractor should ensure compliance of Sec 21 of
Contract Labour (R&A) Act 1970 regarding
responsibility for payment of Wages. Incase of “Non-
compliance of Sec 21 or non-payment of wages” to
the workmen before the expiry of wage period by the
contactor, BHEL will reserve its right to pay the
workmen under the orders of Appropriate authority at
the risk and cost of the Contractor.

The contractor shall submit monthly running bills
alongwith the copies of monthly wages ( of the
preceding month) u/r 78 (1) (a)(1) of Contract Labour
Rules, copies of monthly return of PF contribution
with remittance Challans under Employees Provident
Fund Act 1952 and copy of renewed WC Insurance
policy or copies of monthly return of ESI
contribution with challans under ESI Act 1948 ( if
applicable ) in respect of the workmen engaged by
them.

The Contractor shall submit copies of Final Settlement
statement of disbursal of retrenchment benefits on
retrenchment of each workmen under I D Act 1948,
copies of Form 6-A(Annual Return of PF Contribution)
along with Copies of PF Contribution Card of each
member under PF Act and copies of monthly return
on ESI Contribution — Form 6 under ESI Act1948 ( If
applicable) to BHEL along with the Final Bill.

. Incase of any dispute pending before the appropriate

authority under I D act 1948, WC Act 1923 or ESI Act
1948 and PF Act 1952, BHEL reserve the right to hold
such amounts from the final bills of the Contractor
which will be released on submission of proof of
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settlement of issues from the appropriate authority
under the act.

6. Incase of any dispute prolonged/pending before the
authority for the reasons not attributable to the
contractor, BHEL reserves the right to release the final
bill of the contractor on submission of Indemnity bond
by the contractor indemnifying BHEL against any
claims that may arise at a later date without prejudice
to the rights of BHEL.

SCOPE OF WORK FOR PRESERVATION OF MATERIALS AT
STORES, IF REQUIRED

PRESERVATION OF COMPONENTS

Components are received duly painted from manufacturing unit.
Due to handling or deterioration due to life of paint or
deterioration due to climatic / storage condition etc., paint may
get peeled off or rubbed off. This needs preservation to avoid
further rusting of components. Also, during this activity, the
painting / repainting of W.O. No. and other relevant particulars
that may need to be painted on the components is also covered
with in the scope of work.

This may call for handling / rehandling of materials. All materials
consumables, including, manpower, tools and plant required for
this work has to be provided by the contractor. Required paints,
grease, varnish, oil etc. for the purpose of preservation, will be
supplied by BHEL, free of cost. Other consumables to be
arranged by the contractor at their cost. Crane, forklift or any
other handling equipment as may be required shall be arranged
by the contractor at their cost. BHEL will not provide any T & P,
for this scope of Work.

The tenderer has to quote the rate separately as called for in rate
schedule.

For either touch up painting or full coat painting, the surface to
be painted shall have to be thoroughly cleaned with emery paper,
wire brush either manually or mechanically.

Payment will be made as per rate schedule, which shall be
inclusive of supply of required manpower, tools and plants,
consumables such as brush, wire brush, compressor required for
spray painting etc., handling either manually or mechanically and
supervision required for the work.



The contractor is expected to submit periodic reports on the
preservation carried out for perusal by BHEL Engineer, in the
formats as specified by BHEL Engineer.

The approximate quantity of materials for preservation painting
including handing of materials at BHEL store is around 500 metric
tons.

The contractor shall be responsible for any damages of materials
/ components due to mishandling in his custody. All precaution
shall be taken to handle components safely.

BHEL's engineer’s decision shall be final regarding the type and
nature of painting to be done on the boiler components as also
for arranging the components sequentially to suit erection
requirement.

Necessary lifting tackles tools, wire ropes, slings of suitable
capacities and equipment incidental to carryout preservation and
rearranging of components shall have to be arranged by the
contractor. All such tools and tackles and equipments shall be
approved by BHEL before they are used actually for the work.

The materials/components at stores shall be handled with care
and diligence. Any loss or damage to BHEL equipments due to
contractor’s lapses will have to be made good by the contractor.
Otherwise BHEL will arrange for repair / replacement and recover
the expenses incurred from the contractor’s bills.

Proper safety precautions shall be followed while rearranging
sequentially to avoid accidents. Before commencing the work
contractor shall submit a safety plan to the authorized BHEL
official. The ‘Safety Plan’ shall indicate in detail the measures that
would be taken by the contractor to ensure safety of men,
equipment, material and environment during execution of the
work. The plan shall take care to satisfy all requirements
specified hereunder. The contractor shall submit safety plan
along with his offer.

All the necessary skilled/unskilled man power to carry out the
above work shall be arranged by the contractor. The persons so
employed shall be fully trained and experienced in the nature of
work.

Contractor shall arrange for items such as wire brushes, wire
brushing / buffing machine, painting brushes, emery paper,



cotton waste, ladders, spray painting equipments such as
compressors, spray guns etc., and supervisors.

The tenderers shall quote rate/metric tons as per the rate
schedule. Conditional offers are liable to be rejected.



SECTION - VII

APPENDIX -IA
PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF
SHORT/ DAMAGED NON DELIVERED CONSIGNMENTS DESPATCHED
BY ROAD
I. NON DELIVERED CONSIGNMENTS PROCEDURE

1. Apply for and obtain a certificate of Non-delivery from
the Road carriers.

2. File a Notice of claim on the carriers sending the same to
their registered office by Registered Post A.D. and
forwarding a copy to their delivery office, immediately or
within 6 months from the date of Lorry way Bill.

The following documents should be obtained and submitted to
BHEL in charge at site.

1. Original and Non-delivery certificates.
2. Copy of claim notice filed on the carriers.

3. Postal acknowledgement card or reply received for the claim
notice.

4. If the package originally non-delivered is traced and offered
for delivery at a later date apply for an obtain open delivery
in respect of the same before clearance.

II. SHORT DELIVERY
(Non delivery of a few packages in the consignment)
PROCEDURE
1. Obtain a certificate of Short Delivery from the Road Carriers.
2. File a notice of claim on the carriers sending the same to
their Registered Office by Registered post with A.D. and

forwarding a copy to their delivery office immediately or
within 6 months from the date of Lorry Weigh Bill.



III.

Documents to be submitted to BHEL Site Engineer

1.

2.

Original short delivery certificate.
Copy of claim notice filed on the carriers.

Postal acknowledgement or reply received, for the claim
notice.

If the package originally short delivered is traced out and
offered for delivery at a later date, apply for and obtain
open delivery in respect of the same before clearance.

SHORT/DAMAGE IN PACKAGES DELIVERED FROM THE
ROAD CARRIERS

1.

2.

Apply for and obtain open delivery from the road carriers.
If open delivery is refused.

a. Arrange for survey at the carrier’'s godown by a licensed
insurance surveyor after giving notice in writing.

b. Take delivery wunder protest in writing against
acknowledgement or by Registered Post with A.D.

c. Make necessary endorsement regarding the loss/damage
on the reverse of the consignee copy of the lorry way bill
before surrending it to the carriers.

File a notice of claim on the carriers sending the same to
their registered office by Registered Post with A.D. and
forwarding a copy to the delivery office immediately or
within 6 months from the date of lorry way bill.

Documents to be submitted to BHEL site In-charge.

a. Claim Form

b. Insurance Policy / Certificate in Original
(If specific document is issued)

c. Original open delivery certificate and report of Insurance
survey if any conducted to the final destination.

d. Additional documents required in the event of refusal of
open delivery by the carriers.



. Copy of notice given to the carriers advising about the
survey at their godown before clearance.

. Survey report of the licensed insurance surveyor with the
bill/receipt for payment of survey fee and expenses.

. Copy of letter of protest extended to the carriers with the
postal acknowledgement received thereto.

. Photocopy of the lorry way bill with the endorsement of

the discrepancies made thereon.



SECTION VII
APPENDIXIB

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE
OF SHORT/ DAMAGED / NON- DELIVERED CONSIGNMENTS

(RECEIVED BY RAIL)

As regards consignment dispatched by Rail, the following steps should

be taken:

1.

Immediately after R/R is received, the consignee will
handover the same to the representative of the Railway
Authorities and arrange to effect delivery of the
consighments immediately on their receipts. Delay may
cause deterioration of goods apart from attracting
demurrage charges.

If cases / packages arrive short or in a damaged
condition, or show even the slightest sign of having been
tampered with, open delivery should be insisted upon and
a shortage/damage certificate extract from a “Open
Delivery Book” of the Railways obtained. Should the
railway refuse the grant open delivery, the good should at
least be got check weighed against weight given in the
R/R before taking delivery. If Railways refuse to check
weight, delivery shall be taken giving a qualified receipt
to the Railways and under written protest under
intimation to BHEL Authorities at site. A protest shall
also be lodged to the Railways on behalf of the consignee
against an allowance or on assessment of damage, which
is considered insufficient by the consignee.

. In case of short delivery and non-delivery immediately

notice losses shall be filed with the Railway authorities
at places of despatch and destination, as also at any
intermediate Railway if it is different one, under
intimation to BHEL Authorities.



4. BHEL authorities shall be intimated if goods are not
traced and delivery not taken within 10 days from the
date of R/R, or if goods have been taken delivery of under
“Open Delivery” as detailed in (2) shortage certificate
duly obtained from the Railways to enable formal claims
to be lodged under Section 78 of the Indian Railways Act
1980. If the goods are traced and offered for delivery at a
later date. “Open Delivery” shall be insisted upon and
shortage / damage certificate obtained as it is possible
that the goods may have been damaged due to prolonged
delay in delivery.

5. All letters to the Railway authorities shall be addressed
per “Registered Post Acknowledgement Due” and the
Postal amt/or other acknowledgement shall be preserved.



WEIGHT SCHEDULE BHAVINI-KALPAKKAM 1 X 500 MWe

SECTION - VII APPENDIX - II

Sl Description Weight
No (MT)
1 | Turbine, Generator Condenser & Bought 1288
out items etc.,
2 | Auxiliary Boiler Components 340
3 | TG Package valves 213
4 | Chimney, Air Pre Heater, FD Fan, Gates & 97
Dampers
5 | Hangers, Pipings & fittings 2066
6 | BFPs, Booster Pumps etc 417
7 | Live steam heaters, Depressurization 182
Tanks & Misc Tanks
8 | ODC consignments 1324
9 | T&P, Qil, furniture , Misc items 200
10 | PEM Supplies 500
11 | Panels & Associated equipments 20
12 | Generator Bus Duct and NGT Cubicle & 100
NGR accessories etc.,
TOTAL WEIGHT (Approximately) 6747
Note:-

1. The weights indicated above are indicative for estimation
purpose only. The weight mentioned above is approximate and
liable to vary as per design consideration of the manufacturing
units.

2. The Payment will be made at the quoted / accepted rates for
the tonnage actually handled.

3. Besides the products indicated above there is likelihood in

addition of any products integral to Boiler, TG and its
auxiliaries. Tenderers quoted rate shall be applicable for such
products also.



SECTION - VII APPENDIX - III

ODC / MAJOR CONSIGNMENTS

ODC CONSIGNMENTS

SL DESCRIPTION GROSS. WT ( MT) PKG.SIZE(MM)
NO
1 LP ROTOR 95 8800x 4000x
4162
2 HP TURBINE 89 5675x 3400x
2900
3 GENERATOR TRANSFORMER-4 NOS
( EACH WEIGHING 175 MT) 700 | 6000x4000x4400
4 UNIT AUX. TRANSFORMER - 2 NOS;
EACH WEIGHING 45 MT 90 | 4700X2600X3000
S STEAM WATER SEPARATOR- UPPER L16500, OD
DRUM 210 1900
6 STEAM WATER SEPARATOR -LOWER
DRUM 140 | L12500, OD1900
TOTAL 1324
Note:

The ODC / Major components to be received at site are not limited to the list
mentioned above. It is given for information purpose only. Tenderer to consider
for unloading of all the ODC / Major consignments covered under section
VII- appendix - II




SECTION VII
APPENDIX - 1V

DECLARATION SHEET

I, hereby certify
that, all the information and data furnished by me with regard to this
Tender Specification No.BHEL: PSSR: SCT: 1364 are true and
complete to the best of my knowledge. I have gone through the
specifications, conditions, stipulations in detail and agree to comply

which the requirements and intent specifications.
I further certify that I am duly authorized representative of the under

mentioned tenderer and a valid power of Attorney to this effect is

also enclosed.

TENDERER’'S NAME & ADDRESS

AUTHORISED REPRESENTATIVE'S
SIGNATURE WITH NAME & ADDRESS



SECTION VII
APPENDIX -V
TENDER SPECIFICATION NO BHEL: PSSR: SCT: 1364

CERTIFICATE OF DECLARATION FOR CONFIRMING
KNOWLEDGE ON SITE CONDITIONS

We,

hereby declare and confirm that we have visited the project site
under subject, namely and acquired full knowledge and information
about the site conditions. We further confirm that the above
information is true and correct and we will not raise any claim of any

nature due to lack of knowledge of site conditions.

TENDERER’'S NAME AND ADDRESS

Place:

Date :
SIGNATURE OF AUTHORISED
REPRESENTATIVE WITH NAME &
ADDRESS:

OFFICE SEAL



Bharat Heavy Electricals Limited

(A Govt. of India Undertaking)

Power Sector — Southern Region

EVR Periyar Building

690 , Anna Salai, Nandanam, Chennai - 600 035.

SECTION VII
APPENDIX - VI
CHECK LIST
TENDER SPECTFICATION NO: BHEL: PSSR: SCT: 1364

Tenderers are required to fill in the following details:

1. a) Name of the Tenderer with address : YES/NO
b) Telegraphic/Telex address : YES/NO
c) Phone (Office/Residence) ; YES/NO

d) Management Structure of firm (Pvt.
Ltd/Public Ltd./Partnership/Sole
Proprietorship) Documentary proof
For the same enclosed) : YES/NO

2. Whether EMD submitted as per
Tender specifications terms and : YES/NO
Conditions

3. Validity of offer (offer shall be
kept open for acceptance for : YES/NO
minimum six months)

4, Whether tenderer visited the

erection site and acquainted with : YES/NO
the site conditions before quoting

SIGNATURE OF THE TENDERER



Whether the following details are

furnished

a) Previous Experience

b) Present assignments

Cc) organization chart of the
company

d) Company financial status

e) Incase of company, proof of
Registration of the company

f)  Memorandum & Articles of
Association of company/copy of
Partnership deed

g) Profit & Loss account for the
Last 3 years

h) Audited Balance sheet for the
Last 3 years

i) Income Tax clearance certificate
(latest)

j)  Solvency Certificate from a
Nationalized Bank

k) Power of Attorney of the person
Signing the tender duly attested
By a Notary Public

) Manpower organization chart

With deployment plan at site
For posting of Engineers/super
Visitors and workers/laborers
For satisfactory completion of
Work under this specification

SIGNATURE OF THE TENDERER

YES/NO

YES/NO
YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO



10.

11.

12.

13.

Whether the Tenderer is conversant
with local labour laws & conditions

Whether the tenderer is aware of
all safety rules and codes

Whether the Declaration sheet (as
per appendix enclosed

Time required for mobilization of
of site organization and start of work

Whether list of tools and Plants
available with the contractor and
proposed to be deployed for this
work enclosed

Whether all the Pages are read
understood and signed.

Deviations, if any Pointed out
Whether PF exemption No. is

allotted by RPFC of your area if
so, indicate number

SIGNATURE OF THE TENDERER

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO

YES/NO



