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BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)

Power Sector, Southern Region
          690, Anna Salai, Nandanam, Chennai – 35

Tender Specification No. BHEL:PSSR:SCT: 1384

Messrs                        Date :  

Dear Sir,

  SUB: Receipt , Unloading at site stores / storage yard, 
verification, stacking and preservation of 
materials / components for 6 x 150 MW  sets at 
Aditya Aluminium Project ,Lapanga , Orissa State

          

Please find enclosed one set of non-transferable tender documents 
containing  63   pages  of Tender Specification Booklet for the above 
work.

You are requested to go through the tender documents and offer 
your most competitive rate and submit the tender documents duly 
filled in as per procedure indicated in the tender specification along 
with requisite EMD of Rs.2,00,000/-  (Rupees Two Lakhs  only) in the 
form of Demand Draft drawn in favour of M/s Bharat Heavy Electrical 
Limited Chennai - 35. Bids with Deviations from the tender conditions 
will be rejected.

                   



A SEPARATE LETTER SHALL BE FURNISHED INDICATING THAT THERE 

ARE NO DEVIATIONS FROM THE TENDER CONDITIONS(As in Page 10.)

The completed quotations shall reach the office of the under 
signed on or before 08.06.2010 at 15.00 Hrs. The Technical bids, 
will be opened on the same day at 15.30 hrs. We shall separately 
intimate the date for opening the price bids only to those parties 
who are technically qualified.  You are requested to depute your 
authorized representative at the time of opening.

ANY REVISION OF RATES / PRICES WHATSOEVER AFTER THE 
TIME AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED  FOR  SPECIFICALLY  BY  BHEL.

Kindly acknowledge the receipt of the tender documents and 

confirm your participation.

Kindly note that BHEL reserves the right to reject any or all 

tenders without assigning any reason.

Thanking you,

       Yours faithfully,
            For and on behalf of

                               BHARAT HEAVY ELECTRICALS LIMITED

       ADDITIONAL  GENERAL MANAGER / CONTRACTS

This Tender document is not transferable.

Place : Chennai -35

Encl: One set of Tender documents.



BHARAT  HEAVY ELECTRICALS  LIMITED
SPECIAL INSTRUCTIONS TO BIDDERS

The Bidder must submit their bids as requested in a sealed cover 
prominently super scribing the Tender Specification number, due date 
and time of submission as mentioned in the  TENDER NOTICE.

The following information shall be furnished by the Bidder along with 
their offer (Technical Bid cover)

01. Details of previous experience during the last five years indicating 
contract value, duration, completion period and present engagement 
as per G.C.C.

02. Organisation structure of the Company as per GCC.

03. Financial status of the firm enclosing balance sheet and profit and loss 
account for the past 3 years and certificate from the Company’s 
Banker as per G.C.C

04. Turnover of the Company in last 3 financial years pertaining to this 
scope of work only.

05. Latest Income Tax clearance certificate.

06. BIO DATA of key personnel presently in the Rolls of the company and 
proposed site organization for carrying out the work including 
deployment of Engineers and Supervisors.

07. Declaration sheets as per Appendix of Tender Specification.

08. Checklist and Schedule of General particulars as per Appendix in GCC.

09. T & P owned/deployment details as per G.C.C.

10. Technical manpower deployment details as per G.C.C

11. Other relevant details as per GCC and checklist.

12. These terms and conditions will be read and construed along with 
General Conditions of contract and incase of any conflict or 
inconsistency between the General conditions and the Terms and 
conditions of the tender specification, the provisions contained in the 
Term and conditions (NIT, Rate Schedule, Common conditions, Special 
Conditions including Appendices) shall prevail. 



13. THE BIDDERS ARE REQUESTED TO FURNISH THE DOCUMENTS 
LIKE COPIES OF LOI’S, WORK ORDER’S ETC PERTAINING TO 
THE EXPERIENCE INDICATED IN QUALIFYING REQUIREMENT, 
AS GIVEN BELOW.

14. QUALIFICATION REQUIREMENT

A.   The Bidder should  have  executed  a  material  handling contract         
( receipt , unloading, stacking , verification, preservation) of  30%  
of  the estimated  weight of  materials to  be  handled ( in  the  
current  tender) in  a  single  work  order, in  any  industry.

                                         
And

Handling , unloading  and  stacking of at least  one  ODC 
consignment of 100 MT in  the  same  or different  work  order.

                                           ( Or )

B. The bidder  should  have  executed  erection, testing  and     
commissioning of Boiler  of  one  unit  of  minimum capacity 60 
MW.

      Note : “Executed”  means  Boiler  should  have  been lighted up

                                               ( Or ) 

C. The  bidder  should  have  executed erection, testing and  
commissioning of  Steam Turbine Generator of  one  unit of  
minimum capacity 60 MW 

Note : “Executed “  means the  STG should  have  been 
synchronized

D. The  bidders  should  have a minimum average financial turn over 
of Rs.53 Lakhs in the preceding three years ending 31st  March 
2009.

The bidder must have earned profit in any one of  the last  three
financial years ending 31.03.2009  and should  have  positive  net 
worth as  on 31.03.2009.

Bidder should submit audited balance sheet and profit & loss 
account of the company for last three years ending 31.03.2009 in 
support of above requirement.



BHEL reserves the right to reject any Tender / Bidder , without 
assigning  any  further  reasons  or  notice to  the  bidder, who 
has  been  put “ on Hold” / or  banned  from  Business dealings  
with  BHEL  by  any  Power Sector Region of BHEL.     

BHEL  reserves the  right  to  adopt  the process of “Reverse 
Auction” ( on line bidding)  among  the  bidders who  are  found  
to  be qualified on  the  Technical Bid. No extension of time on  
the  account  will  be  entertained  for  bid  submission

LD / Penalty shall be leviable as per the applicable clauses of GCC.

15. TENDERERS  HAVE  TO  FURNISH A DECLARATION SHEET INDICATING 
THAT THERE IS NO DEVIATION FROM THE TENDER DOCUMENTS (AS 
IN PAGE 10).TENDERERS MAY FURTHER NOTE THAT THIS 
DECLARATION IS A PREREQUISITE FOR BHEL TO CONSIDER THEIR 
BIDS. BIDS SUBMITTED WITHOUT “NO DEVIATION DECLARATION” 
WILL BE REJECTED BY BHEL.

16. SAFETY PLAN

Bidder may further note that the submission of safety plan is a 
prerequisite for BHEL to consider their bids.



Bharat Heavy Electricals Limited
(A Govt. of India Undertaking)
Power Sector – Southern Region
EVR Periyar Building
690 , Anna Salai, Nandanam,  Chennai – 600 035.

PROCEDURE FOR SUBMISSION OF SEALED BIDS

The Tenderers must submit their bids as required in two parts in separate sealed 
covers prominently super scribed as Part I “Technical Bid” and Part II “Price Bid” 
and also indicating on each of the covers the tender specification number and due 
date and time as mentioned in the Tender Notice.
Part I (Technical Bid) Cover I

Excepting Rate Schedule, all other schedules, data sheets and details called for in 
the specification shall be enclosed, in part I Technical Bid only.

Part II (Price Bid) Cover II

All indications of price shall be given in this part II Price Bid.

Tenderers are requested to quote their rates, only in the price bid (part II) provided 
by BHEL. Quoting of rates in any other form / formats will not be entertained.

These two separate cover I & II (Part I and Part II) shall together be enclosed in a 
third envelope (Cover III) along with requisite EMD as indicated and this sealed 
cover shall be super scribed and submitted to Additional  General Manager / 
Contracts at the above mentioned address before the due date as indicated. The
Tenderers will be intimated separately in case any clarifications are required.

NOTE:

Tenderers are issued with 2 Nos. of Technical Bids, 2 Nos. of Price Bids , out of 
which one set of each document shall be retained by them for their reference. 
Balance one set shall be submitted along with their offer as per procedure indicated 
above.

EMD amount for this Tender is Rs.2,00,000/- (Rupees Two  Lakhs only). This EMD 
amount shall be submitted in the form of demand draft only drawn in favour of M/s. 
Bharat Heavy Electricals Limited, Chennai – 35. 

EMD amount in the form of Bank Guarantee / fixed deposit receipt or in 
any other form will not be accepted.

ANY REVISION OF RATES / PRICES WHATSOEVER AFTER THE 
TIME AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED FOR SPECIFICALLY BY BHEL.

Additional  General Manager/Contracts.



Bharat Heavy Electricals Limited
(A Govt. of India Undertaking)
Power Sector – Southern Region
EVR Periyar Building
690 , Anna Salai, Nandanam,  Chennai – 600 035.

TENDER NOTICE

Sealed Tenders are invited from reputed contractors with 
sufficient previous experience in the under mentioned similar nature of 
work:

Tender Specification No. BHEL:PSSR:SCT:  1384

        Description                               EMD

Receipt, Unloading at Site Stores / Storage 

Yard, Verification, Stacking and 

Preservation of Materials / Components for 

6 X 150 MW sets at Aditya Aluminium 

Project , Lapanga , Orissa State.

              
Cost of Tender Documents :  Rs.1040/-
(Including all Taxes)

Sale Starts on : 19.05.2010

Sale closes on : 07.06.2010

Due date and Time for
Submission : 08.06.2010,  15.00 Hrs

Date and time for opening
Of Technical Bids : 08.06.2010   15.30 Hrs

             
Rs.2,00,000/-

(Rupees  Two   Lakhs only)



QUALIFICATION REQUIREMENT

A.   The Bidder should  have  executed  a  material  handling contract         
( receipt , unloading, stacking , verification, preservation) of  30%  
of  the estimated  weight of  materials to  be  handled ( in  the  
current  tender) in  a  single  work  order, in  any  industry.

                                         
And

Handling , unloading  and  stacking of at least  one  ODC  
consignment of 100 MT in  the  same  or different  work  order.

                                           ( Or )

B. The bidder  should  have  executed  erection, testing  and     
commissioning of Boiler  of  one  unit  of  minimum capacity 60 
MW.

      Note : “Executed”  means  Boiler  should  have  been lighted up

                                               ( Or ) 

C. The  bidder  should  have  executed erection, testing and  
commissioning of  Steam Turbine Generator of  one  unit of  
minimum capacity 60 MW 

Note : “Executed “  means the  STG should  have  been 
synchronized

D. The  bidders  should  have a minimum average financial turn over 
of Rs.53 Lakhs in the preceding three years ending 31st  March 
2009.

The bidder must have earned profit in any one of  the last  three 
financial years ending 31.03.2009  and should  have  positive  net 
worth as  on 31.03.2009.

Bidder should submit audited balance sheet and profit & loss 
account of the company for last three years ending 31.03.2009 in 
support of above requirement.

Notwithstanding the above, BHEL reserves the right to reject any 
Tender or all the Tenders for reasons whatsoever beyond our 
control and the decision of BHEL is final.     



BHEL  reserves the  right  to  adopt  the process of “Reverse 
Auction” ( on line bidding)  among  the  bidders who  are  found  
to  be qualified on  the  Technical Bid. No extension of time on  
the  account  will  be  entertained  for  bid  submission

LD / Penalty shall be leviable as per the applicable clauses of GCC.

Interested parties can get the Tender documents from the office of the 
Additional General Manager / Contracts on all working days by 
remitting the cost of tender documents either by Cash or A/c Payee 
Demand Draft drawn in favour of M/s. Bharat Heavy Electricals 
Limited, Chennai – 600 035. Money order, Cheques and Postal Orders 
will not be accepted.

The Bharat Heavy Electricals Limited takes no responsibility for any 
delay, loss or non-receipt of tender documents sent by post and also 
reserves the right to reject any or all the tender without assigning any 
reason therefore. TENDER NOT ACCOMPANIED BY THE 
PRESCRIBED EARNEST MONEY DEPOSIT ARE LIABLE TO BE 
SUMMARILY REJECTED.

Additional  General Manager /Contracts



TENDER SPECIFICATION : BHEL:PSSR:SCT:1384

CERTIFICATE FOR NO DEVIATION

I,________________________________    Of                      

M/s_____________________________________________________

hereby certify that there is no deviation from the Tender conditions either 

technical or commercial and I am agreeing to all the terms and conditions 

mentioned in the Tender Specification.

SIGNATURE OF THE TENDERER



OFFER OF CONTRACTOR

Additional  General Manager/Contracts
Bharat Heavy Electricals Limited,
Power Sector : Southern Region
690, Anna Salai,
Nandanam,
Chennai – 600 035.

        Sir,

I/We hereby offer to carry out the work detailed in 

Tender Specification No.BHEL:PSSR:SCT:1384 issued by 

Bharat Heavy Electricals Limited, Power Sector : Southern 

Region, in accordance with the terms and conditions thereof.

I/We have carefully perused the following documents 

connected with the above work and agree to abide by the 

same. 

1. Instructions to Tenderer

2. General Conditions of Contract

3. Special conditions of Contract

4. Other Section, Appendices and Schedules



I/We have deposited/forwarded herewith the Earnest Money 

Deposit/a sum of Rs.2,00,000/-   (Rupees  Two  Lakh only) vide  

DD.No.                               Dt.                   which shall be refunded 

should our offer not be accepted. Should our offer be accepted, I/We 

further agree to deposit such additional sum which along with the sum 

of Rs.2,00,000/- (Rupees  Two Lakh  only)  mentioned above, to make 

up the Security Deposit for the work as provided for  in the Tender 

Specification within the stipulated time as may be indicated by BHEL, 

Power Sector : Southern Region, Chennai – 600 035.

I/We further agree to execute all the works referred to in the 

said documents upon the terms and conditions obtained or referred to 

therein and as detailed in the appendices annexed thereto.

DATE: CONTRACTOR:

PLACE: ADDRESS:

Witness with their address

Signature Name Address



Aditya  Aluminium Project  6 x 150  MW 
PROJECT INFORMATION

1 Name of the Project Aditya Aluminium Project,Lapanga,Orissa

2 Station Capacity 6 x 150 MW  

3 Owner Hindalco Industries Limited, Mumbai.

4 Consultant M/s DCPL

5 Site Location
Aditya Aluminium Project, Lapanga, 
Sambalpur ,Dist, Orissa

6 Latitude -20 54” N

7 Longitude -84 59”E

8 MSL 173 M Above MSL

9 Nearest Highway SH- 10

10 Nearest  Town / City Angul 15 KM. South East 



11 Nearest Railway Station 

1. Angul  Railway station on SE  & 25 
Kms from site

2. Kerjang Railway station of SE 7 Kms 
from Site

12 Nearest Air port  Bhubaneswar – 128 KM

13 Metrological  Data

A) Temperature

i. Average Max Temperature 34.5  Deg C

ii. Average Min  Temperature 22.3 Deg  C

iii. Highest Max Temperature 47.2 Deg C

iv. Lowest Minimum 
Temperature

9.0 Deg C

v. Temperature to  be 
considered for design of 
Electrical Equipments / Devices

50 Deg C

B) Relative Humidity average 63%

C) Rainfall ( Average Annual ) 1329 mm



D) Wind Data / Basic Speed 50 M / Sec

E) Seismic Data
Zone III

14
Languages spoken in the 
region

English, Oriya

15
Language for communication 
with Sub- Contractor / Vendors

English

16 Tropicalisation

All Equipments  supplied  against this  
specification shall be given tropical and 
fungicidal treatment in view of climatic 
conditions prevailing at site

17 Supply Voltage 3 Phase 415 Volts



          SECTION III
       COMMON CONDITIONS OF THE CONTRACT

1.0 SCOPE OF WORK

Providing manpower, tools and plants, materials, handling 
equipments and consumables, supervision and execution of 
material handling work which includes unloading of 
components at stores / storage yard verifying and stacking in 
the project area.

Transportation of certain materials from Godown of Transport 
carriers,  unloading, verification of components which includes 
unpacking of cases / crates, repacking after verification,
preservation, stacking of all the components at stores / 
storage space, shifting of materials from one location to 
another location with in storage area and wherever required 
keeping the materials / components by raising height.

From the area / delivery points of all materials/components 
pertaining to generating units, auxiliaries, piping, 
miscellaneous plants and equipments, panels, cables and 
other electrical equipments, oil drums, tools, plants or any 
other items and equipments meant for erection, 
commissioning, and office equipment / furniture and 
miscellaneous items, contractor to use his own cranes, tractor
/ trailers, trucks, lorries, slings, jacks, lifting tackles and any 
other equipments for this job. Handling of equipments for 
verification of components including opening of cases / crates 
/ boxes and repacking / stacking after verification shall also 
be the responsibility of the contractor. Compliance with 
statutory obligations as well as any other 
requirements/provisions with respect to contractor’s 
manpower, equipment including insurance, medical facilities, 
minimum wages, safety requirements, accommodations etc., 
to be the responsibility of the contractor.

THE CONTRACTOR SHALL STRICTLY ABIDE BY THE 
STATE AND CENTRAL LAWS, STATUTORY RULES, 
REGULATIONS ETC., AS INDICATED IN GCC SECTIONS. 
IN ADDITION THE CONTRACTOR SHALL HAVE TO 
COMPLY WITH PROFESSIONAL TAX / SERVICE TAX AND 
PF/ LABOUR LICENCE REGULATIONS FOR ALL HIS 
EMPLOYEES / WORKMAN AS PER THE LOCAL 
AUTHORITIES/GOVERNING BODIES INSTRUCTIONS.



2.0 FACILITIES TO BE PROVIDED BY BHEL:

Minimum Open space for contractor’s office and stores will be 
made available by BHEL free of cost.

Electricity will be provided at one point on free of charge for 
construction purpose only. Further distribution shall be 
arranged by the contractor at his cost.

Contractor has to make own arrangements at his cost for his 
water requirements for construction / drinking purpose and 
labour colony. BHEL will not provide water. 

3.0 FACILITIES TO BE PROVIDED BY THE CONTRACTOR

The contractor shall be responsible to provide all necessary 
facilities like residential accommodation, transport, 
distribution of power, medical insurance etc., as required 
under the various labour laws and other statutory rules and 
regulations as applicable at site for their staff, labour.

 Contractor has to make his  own arrangements for  his labour 
tenements.

 The contractor will make his own arrangement for his 
communication needs at his site office.

 Contractor shall deploy labour at site strictly in accordance with 
the guidelines approved by our Customer.

 For movement of cranes, tractor, trailers, if sleeper / plates 
are required, the same shall be arranged by contractor at his 
own cost.

 The contractor  has to  maintain  minimum  two  
computers  and its accessories with operators for  data  
entry for stores  records  with  in  the  quoted  rates.

 Apart from manpower required to execute the contract 
successfully the following minimum manpower shall be 
arranged with in the quoted rate of the contract.



Well trained/qualified Store keepers(min 4 Nos) with suitable 
assistance and min 2 Nos of Engineers/Supervisors for 
organizing and executing material handling functions like 
receipt, unloading in specified area, verification & stacking, 
preservation as per the guide lines of BHEL, issues to BHEL 
sub- contactors on BHEL authorisation, data entering and 
maintaining receipt & store records both in ledgers and in 
computers, reporting of shortage/damages, preparing 
insurance claims etc.,

4.0 Minimum Specification of Computers 
(To be Arranged by the Contractor at their Cost)

Sl.No Features Minimum Requirements

1 Processor Intel Pentium IV, 2 GHz or above

2 Chipset Intel 845 or higher Intel Chipset

3 RAM 256 MB DDR SDRAM

4 HDD 40 GB

5 FDD 1.44 MB

6 Optical Drive 48 x of above CDD

7 Monitor 15” VGA Colour

8 Keyboard Minimum 104 keys Windows keyboard

9 Mouse 2 Button Scroll mouse

10 Ethernet Integrated 10/100 Mbps NIC for LAN

11 Ports Minimum 1 Parallel, 1 Serial, 2 USB

12 Software Vista or Windows 7

13 Accessories Mouse pad & Dustcovers 

14 UPS 1 KVA UPS with 1 hr. backup

15 Printer 
A4 size Laser Printer – 20 ppm or above 
(with all consumables, cartridges & 
stationery 



5.0 TOOLS, TACKLES AND CONSUMABLES

The contractor shall arrange all Tools and Plants including 
Cranes / Tractors / Trailors / Trucks etc., at his own cost. 

Tenderers have to furnish a list of Tools and Plants including 
cranes, Tractor / Trailors etc., which they propose to deploy 
for this work.

Additional cranes, if  required  have  to  be  mobilized  by  the  
contractor

The contractor at his cost shall arrange crane operator, diesel, 
petrol and other consumables required for the tools and 
plants, equipments etc., Preventive and routine maintenance 
of tools and plants are also to be arranged by the contractor 
at his cost without any delay.

For unloading of heavier components /equipments like HP 
steam turbine, LP turbine & Boiler drum, etc., the contractor 
has to make his own arrangements at his cost. BHEL will not 
provide any crane / T & P’s for unloading the above 
components.  

5.1 The following minimum  T & P  equipments has to be
arranged by the contractor at their cost.

SNo Description Qty
1 40T Mobile Crane 1

2 14T/18T Mobile Crane 1

3 8T Hydro Mobile Crane 2

4 30 T / 40 T Tractor Trailor 1
5 10 T / 20 T  Tractor Trailor 1

BHEL  will provide  one no of 75T  crane  on  sharable  basis 
Contractor  has  to  arrange  for  operator  and fuel 

              COPY OF OWNERSHIP OF THE ABOVE T & Ps OR THE 
DOCUMENTS WITH RESPECT TO THE TIE UP IN THE 
FORM OF A REGISTERED AGREEMENT WITH A 
RESOURCEFUL PARTY ARE TO BE ENCLOSED ALONG 
WITH OFFER.



5.2 Incase of  delay  in  unloading / fail  to  unload  the  
equipment  immediately, BHEL  reserve  the  right  to  
unload the  equipments / components  thro’  other  
agencies. The consequential  cost  of  the  such   work  
will  be  deducted  from  the  contractor’s running  bill / 
levied  from  contractor. BHEL  will provide 75 T crane  
free  of  charge  on sharable basis ,fuel  and  crane  
operator to  be arranged by contractor at  his  cost.
BHEL  Crane  will  be  available  to  contractor  only  
after , the  contractor  deploys  all  above  mentioned  
cranes .

6.0 RESPONSIBILITIES OF THE CONTRACTOR

1. Contractor shall be responsible for examining all the 
shipment and notify BHEL Engineer immediately if any 
damage, shortage, discrepancy etc., for the purpose of 
engineer’s information. The contractor shall submit a 
report every week detailing in this regard.

2. For timely completion of the job, the contractor may have 
to work in one or more shifts. He will not be eligible for 
any extra charges on this account.

7.0 WORK SAFETY REGULATIONS

1. The contractor shall ensure the safety of all the 
workmen, materials, and equipment either belonging to 
him or to others working at site.

2. The contractor will notify the Engineer of his intention to 
bring on to site any equipment or any container, with 
liquid or gaseous Fuel or other substances which may 
create hazard. The Engineer shall have the right to 
prescribe the conditions under which the equipments or 
container may be handled and used during the 
performance of the work and the contractor shall strictly 
adhere to such instructions. The Engineer shall have the 
right to inspect any construction plant and to forbid its 
use, if in his opinion, it is unsafe. No claim due to such 
prohibition shall be entertained by BHEL.



3. Where it is necessary to provide and/or store petroleum 
products or petroleum mixtures and explosives, the 
contractor shall be responsible for carrying out such 
provision and/or storage in accordance with the rules and 
regulations laid down in petroleum act 1934. Explosive 
Act 1948 and Petroleum and Carbide of Calcium Manual 
published by the Chief Inspector of Explosive of India. All
such storage shall have prior approvals of the Engineer. 
In case any approvals are necessary from the Chief 
Inspector of Explosives or any statutory authorities, the 
contractor shall be responsible for obtaining the same.

8.0 INSURANCE

The contractor shall take suitable, insurance policies to cover 
his workers under Workmen’s Compensation Act to cover 
risks of his staff / Engineers through group personnel accident 
insurance policy, to cover risks of his tools tackles and 
equipments and a suitable insurance policy to cover damage 
to property or personnel or third parties.

9.0 OTHER IMPORTANT CONDITIONS

9.1 SAFETY

a. T & P used by contractor should be of tested quality 
bearing ISI marks. Necessary test certificates to be 
produced by the contractor for all the T & P received by 
him at site for acceptance by BHEL Engineer. BHEL will 
reject any T & P without IS test certificate and the same 
cannot be utilized on job.

b. Only trained and experienced personnel to be used on 
the job. Signaling for rigging operations must be given by 
workers who are possessing required skill and experience 
in handling materials.

9.2 Contractor shall strictly follow all safety conditions as per 
clause 2.27 ( Health , Safety & Environment ( HSE ) ) and its 
sub clauses of G.C.C Booklet Non-conformity of safety rules 
and safety appliances will be viewed seriously and the BHEL 
has right to impose fine  on the contractor as under:



Sl.No Safety Fine (Rs.)

01 Not wearing safety helmet                                  50/-

02 Not wearing safety belt                                      100/-

03 Grinding without goggles 50/-

04 Not using 24V supply for internal work 500/-

05 Electrical plugs not used for hand 
machines

100/-

06 Not slinging properly 200/-

07 Using damaged sling 200/-

08 Lifting cylinders without cage 500/-

09 Not using proper welding cable with lot 
of joints and not insulated properly

200/-

10 Not removing small scrap from platforms 200/-

11
Gas cutting without taking proper 
precaution or not using sheet below gas 
cutting 

200/-

12 Not maintaining elec. Winches which are 
being operated dangerously

500/-

13 Improper earthing of electrical T & Ps 500/-

9.3 Contractor shall necessarily fill up the safety plan format 
available in General Conditions of Contract booklet enclosed 
with this tender and submit along with their offer.

10.0 CONTRACTOR SHALL DEPLOY A SAFETY OFFICER 
EXCLUSIVELY TO HANDLE SAFETY REQUIREMENT.

10.1 Contractor to provide his own, Tractors / Trailers with 
operators. Required fuel for these equipments and 
maintenance of the same will be contractor’s responsibility.

a. Any breakdown of crane, trucks, trailers and any other 
handling / lifting equipments, T & P etc., used by the 
contractor must be set right within twenty four hours. 



Contractor cannot attribute such breakdown for delay in 
unloading and transportation of materials, stacking etc.,

b. If the contractor fails to set right his handling equipments 
and    T & P in time, as stated above, BHEL shall have the 
right to hire these equipments from other sources and 
give it to the contractor if found necessary. All the 
expenditure incurred in this regard will be recovered from 
the contractor’s running bill. However, it is not obligatory 
on BHEL and cannot be quoted by the contractor for any 
demurrage or any other charges incurred by the 
contractor on account of the same.

10.2 The contractor will arrange for gate passes and any other 
permits required for carrying out his work from the 
respective agencies at his own cost. He will also comply with 
regulations of the customer within the project area, any of 
the State Government and other Government agencies.

10.3  In case the contractor wishes to take up any other work of 
similar nature in the same project area, he should obtain 
prior permission of BHEL before taking up such work. BHEL
reserves the right to accord/reject permission depending on 
exigencies of work.

10.4  Contractor has to make payment of freight charges against 
the LWB/PWB/RR upto a limit of Rs. 500/- per consignments 
and claim reimbursement of the same from BHEL by 
producing necessary supporting documents. For freight 
charges beyond Rs. 500/- (Rupees five hundred only). BHEL 
will arrange to pay the freight charges by cheque / DD to the 
carriers / Railways.

11.0 PROGRESS OF WORK

11.1 During the course of material Handling if the progress is 
found unsatisfactory or the materials are not unloaded in 
time without any delay or in the opinion of BHEL, if it is 
found that the skilled workmen like Riggers, operators, 
technicians and Helpers employed are not sufficient, BHEL 
will induct required additional workmen to improve the 
progress and recover them from contractor’s bill, all charges 
incurred on this account including all expenses together with 
BHEL overheads.



11.2 The progress reports shall indicate the progress achieved 
against planned with reasons indicating delays if any and 
shall also furnish in details the reasons for the same and 
shall  give remedial action which the contractor intends to 
take to make good the slippage or lost time so that further 
works can proceed as per the original programme and the 
slippage do not accumulate and affect the overall 
programme.

11.3 The contractor shall submit daily, weekly and monthly 
progress reports manpower reports material reports 
consumables report and other reports considered necessary 
by the Engineer.

11.4 The manpower reports shall clearly indicate the manpower 
deployed category wise daily specifying also the activities in 
which they are engaged. The periodicity of the reports will be 
decided by BHEL Engineer at site.

11.5 The contractor shall arrange for weekly progress review 
meeting with the “Engineers” at site during which actual 
progress during the week vis-à-vis scheduled programme 
shall be discussed for action to be taken for achieving 
targets. The programme for subsequent week shall also be 
presented by contractor for discussion. The contractor shall 
constantly update/revise his work programme to meet the 
overall requirements and suit the material availability. 

11.6 The contractor shall submit detailed monthly plan after 
discussion with BHEL Engineer and the same has to be 
forwarded by the first week of the month (Working month or 
calendar month).

             
12.0 SPECIFIC REQUIREMENTS FOR ISO 9001 - 2000

IMPORTANT NOTE

Contractors shall ensure that all their Staff/Employees are 
exposed to periodical training programme conducted by 
qualified agencies/ personnel on ISO 9001-2000 Standards.

Contractors shall ensure that the Quality is maintained in all 
the works connected with this contract at all stages of the 
requirement of BHEL.



Contractor shall ensure that all Inspection, Measuring and 
Testing equipment that are used, whether owned by the 
contractors or used on loan, are calibrated by the authorized 
agencies and the valid calibration certificate will be available 
with them for    verification    by BHEL.A list of such 
instruments possessed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for 
control.

Contractors shall arrange for the inspection of the works at 
various stages as required by BHEL. Immediate corrective 
action shall be taken by the contractors for the non-
conformances if any, observed and pointed out by BHEL.

HSE SPECIFIC REQUIREMENT

13.0 OCCUPATIONAL HEALTH & SAFETY MANAGEMENT 
SYSTEM

SUBCONTRACTOR TO ENSURE COMPLIANCE OF THE 
FOLLOWING  HEALTH  RELATED  POINTS

01. Sub-contractor to identify nearest hospital for Health check up of 
his staff  and workers and intimate BHEL site office & PSSR HQ.

02. To arrange for occupational health check up / screening of 
contractor’s   staff and workers engaged in sub contracting 
activities. In this, category of workmen such as welders, gas 
cutters, grinders, radiographers, crane operators are to be given 
exclusive attention in respect of health screening.

03. Sub-contractor to arrange an ambulance vehicle or emergency 
vehicle on a continuous basis to meet any emergency situation 
arising at site work in which his staff and workers are engaged.

04. To provide appropriate facilities for prompt first aid treatment of 
injuries and illness at work. One first Aider for each sub 
contractor to be provided.  First Aider should undergo training on 
first aid.

05. To provide filtered drinking water at selected place in a clean 
container.



SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING 
SAFETY RELATED  POINTS

01. Personnel protective equipment (PPES): Required number of            
following  PPES (Confirming to Relevant is  Standards ) to  be 
made  available  to workmen at  site  and ensured that they are 
used  . 

 Helmet
 Safety goggles 
 Welding face shields
 Safety belts for working at heights
 Safety shoes
 Ear plugs
 Rubber gloves and mats for low tension (I.T) electrical 

works
 Gum boots & aprons
 Other items as required by BHEL site

02. Sub contractor to liaise with nearest fire station and inform 
contact telephone number and contact person to meet any 
emergency.

03. To provide appropriate fire fighting equipment at designated 
work place and to provide fire fighting training to selected 
persons in his group of workmen to meet emergencies.

04. To provide adequate number of 24 V power supply points to 
work in a constrained and enclosed space.

05. All power tapping points / switch boards /power & control cabling  
should  fulfill required electrical safety aspects as per relevant  is  
standard.

06. ELCB’s(Earth leak circuit breakers) at all electrical distribution 
points to be provided.

07. Red and  white  caution  tape  of  proper  width  ( 1.5 to 2 inch )  
to  be  used  for  cordoning  unsafe  area  such  as open  trench,  
excavated  area,  etc.,

08. To provide  sub-contractors  company  logo  or   clothing  to  all  
staff  and  workers  for   identification  including  identity cards  
with  photographs  approved  by  BHEL.



09. High pressure and  structural  welders  to be  identified  with  
colour  clothing and to  display copy of  welders  certificate  with  
photographs  of  welder  at  the  work  place.  They also should 
be in possession of valid  welding  procedure.

10. To display safe handling procedure for all chemicals such as lube 
oil, grease, sealing compound, kerosene, diesel etc.,  at stores & 
respective  work  place.

11. Contractor should authorize a person at site to stop work if there 
is a unsafe work noticed as per his knowledge.

12. Fitness for use of erected scaffolding to be certified by the 
contractors approved scaffolder and the certificate should be 
displayed on the scaffolding itself. If the scaffolding is unsafe,
the same should not be used. The certificate is to be updated
daily. The scaffolding to be made as per the relevant is standard.

13. For making platform  on the  scaffolding , proper thickness  and  
size  of  the  plank  of  required  quality  wood  to  be  used.  The 
safe working load of the platform to be displayed on the 
scaffolding   itself.  Proper use of platform to be explained to the 
user.

14. All plant equipment should have inspection report before put in 
to use. 

15. All T&Ps  should be of   reputed brand and having quality 
certificates.

16. All IMTE’s  should   have  valid  calibration  certificate  from  
recommended  institution / testing  lab  and  these  should  be  
in  place.

17. All lifting tackle and plant equipment should have safe working 
load certificate.

18. The right  worker  should   be deployed  for  right  job  and  the  
resume  of  site  in charge, supervisors,  and  key  workers  to  
be  submitted  before  commencement  of  work.

19. Sub -contractor   should  submit  inspection / testing  matrix  of  
all  T&Ps  and  to be  approved  by  BHEL.



20. Sub-contractor  to display  safety  slogan,  safety  board,  
caution  boards  wherever  required  in  consultation  with  BHEL.

21. Sub-contractor to provide gas detectors of reputed make at 
desired locations.

22. Sub-contractor   to  conduct  emergency  mock drills,  one drill  
per 6  months  and  submit  report  to  BHEL.

23. Safe handling and storing of all equipment with   adequate space 
to be ensured.

24. Sub- contractor to deploy safety supervisor till the completion of 
the   project. 

25. Sub-contractor to comply the safety reporting procedure of BHEL           
as practiced at present and also additional requirements that 
may arise out of future improvements in the safety management 
system. This includes computation of safety indices such as 
frequency rate, severity rate & incident rate.

26. Sub contractor to identify probable emergency situations such as         
electric shocks to workmen, caving in of shored earth, fall from 
height, collapse of scaffolding   fire   etc., and should have clear 
action plan to overcome them.  Sub contractor to take required 
guidance from BHEL in this regard.

27. Sub contractor to identify hazardous activities which he may 
carryout and should train his workmen in those activities with 
the relevant operation control   procedures. Sub contractor to 
take required guidance from BHEL in this regard.

28. Safe work permit system to be followed while working in 
confined space / near electric systems.

SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING  
ENVIRONMENT   RELATED  POINTS

1. HOUSE  KEEPING  :  Sub contractor to carry out daily house 
keeping  of work areas / stores through a check list prepared in 
consultation with BHEL.

2. Sub contractor shall adopt pollution prevention / reduction 
/control    approach in all his site activities. this shall include:



a. Transporting of oil / chemicals from stores to site safely 
without causing spillage. In case of any spillage, the area 
shall be cleaned and the remnant spilled oil disposed off to 
a safe place, identified for such disposal.

b. To use required containers / cans / safety gadgets 
/appliances for transporting   and  for usage of oil / 
chemicals  at site.

3. Sub contractor shall arrange for segregation / collection of 
scraps and dispose off to the identified place meant for scrap 
collection.

4. Sub contractor to adopt good erection practices / procedures 
with the objective of reduction of waste generation / rework.
OTHER HSE REQUIREMENTS TO BE COMPLIED BY SUB 
CONTRACTOR

1. Sub contractor to clearly understand and accept the HSE policy 
of PSSR with a commitment to comply the requirements of the 
policy.

2. Sub contractors to arrange for daily meeting of their  supervisors 
and work force before they disperse for their daily planned 
activities where in  the  relevant health , safety and environment 
aspects of the job and use of PPES  are explained 

3. Sub contractor to conduct monthly HSE meeting (internal) and 
submit the report to BHEL.

4. HSE slogans to be displayed in a proper board – hoarding at 
designated places in consultation with BHEL.

5. Sub contractor to submit a structured programme for training & 
occupational Health Screening of their work force at site after 
the Award of LOI.



SECTION VI

I SPECIAL CONDITIONS OF THE CONTRACT FOR 
UNLOADING AND TRANSPORTATION WORKS

1. Responsibility of the contractor and scope of work. It would be the 
responsibility of the contractor to keep in contact with the BHEL 
authorities at site to find out the arrival of the consignments. The 
lorry way bill/truck way bill for the consignments would be handed 
over to the contractor immediately on receipt.

2. The contractor is required to find out from concerned authorities, 
regarding arrival of consignment prior to the receipt of 
consignment note, if any, and take delivery of the same on 
“Indemnity Bond”. Indemnity Bonds would be executed by BHEL, 
when intimation regarding arrival of consignment is furnished by 
the contractor.

3. Payment of all demurrages / wharf ages that result due to 
contractor’s fault would be the responsibility of the contractor and 
to his account. If BHEL have to make payment of demurrage / 
wharf age together with the freight the amounts so paid as 
demurrages / wharf ages for the reasons stated above shall be 
paid by the contractor forthwith or would be recovered from the 
bills of the contractor, with BHEL overheads as applicable.

4. It would be the responsibility of the contractor to examine the 
packages, consignments etc., on arrival and bring to the notice of 
Transport authorities and BHEL authorities regarding 
loss/damages, if any observed in the consignments proposed to be 
taken delivery of, before, taking delivery, particularly of 
consignment in “smalls” the weight of the packages and any 
discrepancies shall be reported immediately to BHEL/Transport 
authorities. In case it become necessary to take open delivery from 
the authorities, contractor should make all arrangements for taking 
open deliveries. All expenses connected there with shall be to the 
account of the contractor. Any loss that occurs to BHEL on account 
will be recovered from his progress bills.

5. Any discrepancy/shortage/damage found in the consignment after 
taking delivery from the carriers after giving clear receipt would be 
the responsibility of the contractor and the amount liable to be lost 
by BHEL on such amount is recoverable from the contractor.



6. Incase of apparent damages/shortage to consignment / packings 
noticed by the contractor such cases shall be brought to the notice 
of BHEL and cleared only with their knowledge / approval.

7. Consignment coming on Sundays and Holidays are also required to 
be handled by the contractor. Since the offices and godowns will 
probably remain closed on these days, it will be the responsibility 
of the contractor to contact the Site Engineer / his authorised 
representative at BHEL at their residence and obtain instructions.

8. BHEL reserves the right to recover from the contractor any loss 
which arises out of undue delay/discrepancy shortage/damage or 
any other causes during transit or during unloading or during 
stacking, or any time in the custody of the contractor.

9. Unloading from Transport equipments, transportation, unloading at 
storage area / work site of heavy sophisticated equipment like 
heavy motors, Mills, Drums, heavy bearings, fans, Transformers, 
Electricals Panels, Turbine Generator, etc., shall be done in the 
presence of and as per the direction of BHEL representative 
including stacking and restacking if necessary.

10. Since the consignment are expected to arrive during any time of 
the day or night contractor shall have his workmen round-the-clock 
at site as well as other places as required to unload the materials. 
Contractor’s quoted rate shall include all such contingencies.

11. Unloading of materials / components at the storage yard, using 
contractor’s own Lorries, Trailers and other equipment with valid 
road permits for their operation, unloading and stacking handling 
at storage yard for verification shall be the responsibility of the 
contractor under this contract.

12. All the materials shall be stored at minimum of 6” height above the 
ground level by the use of concrete or wooden sleepers or wooden 
logs. No material shall be allowed to remain on ground at any 
time. Materials shall not be stacked in low lying areas, where it is 
likely to get flooded during rain. 

For stacking the materials above the ground level,  Wooden 
/ Concrete Sleepers, Wooden Logs, Concrete Blocks and 
Tarpaulins for atmospheric protection wherever required 
will be provided by BHEL free of cost.



13. Stacking of the materials shall be done as per the instructions and 
to the satisfaction of BHEL Engineers. The materials shall be 
stacked that it should facilitate easy handling during erection. In 
case any negligence or improper stacking is noticed, it shall be the 
responsibility of the contractor to re-stack at his cost. Failure to 
do so may force BHEL to get the job done through other agencies 
and recover the same from the contractor.

14. Under the scope of this contract, it shall be the responsibility of 
the contractor to provide facilities to open the package in the 
presence of BHEL Engineers verifying the same, repack wherever 
and whenever necessary properly stack them as may be directed 
by BHEL so as to facilitate proper handling and verification.

15. The necessary lifting tackles, tools, wire rope slings of suitable 
capacities and other equipment including fork lift etc., incidental 
to carry out this work shall have to be arranged by the contractor 
himself. All such lifting tackles and equipments shall be approved 
by BHEL before they are actually used for work.

16. The contractor shall execute the work in the most substantial and 
workmen like manner. The stores shall be handled with care and 
diligence. Any loss to BHEL due to contractor’s lapse shall have to 
be made good by the contractor.

17. If the contractor or his workmen or employees shall break, deface, 
injure or destroy any part of a building, road, Krebs, enclosures, 
water pipes, fence, cables, drains, electric or telephone posts or 
wires, trees or any other property for to any part of erected 
boilers, T.G. Sets components etc., the contractor shall make 
good the same at his own expense or in default the site Engineer 
may cause the same to be made good by other workmen or by 
other means and deduct the expenses (of which the site 
Engineer’s decision is final) from any sums that may be then or at 
any time thereafter become due to the contractor or from his 
security Deposit or any other money due.



II. LABOUR AND SUPERVISORY STAFF

1. The contractor shall engage specially skilled labour e.g. Serang, 
riggers, khalasis, etc., for works under this contract.

2. The supervisory staff employed by the contractor shall ensure out-
turn work and discipline on the part of the labour put on the job 
by the contractor and in general see that the works are carried out 
in a safe and proper manner and in co-ordination with labour and 
staff employed directly by BHEL or other contractor of BHEL, or by 
BHEL’s client.

3. It will be the responsibility of the contractor to ensure lifting of the 
equipment taking due precaution to avoid any accidents and 
damage to other equipment and personnel. The contractor shall 
be responsible to make good the damages to  personnel, 
equipment or other materials arising out of accidents, during 
executing of the work by him.

III.         TERMS OF PAYMENT

A. 1.  The contractor shall submit his bills once in a month duly 
furnishing the following information.

                   The gross weight as per RR/LWB / PWB

a. RR/PWB/LWB Number

b. Wagon/Vehicle/truck number and number of 
bundles/boxes/piece in each vehicle / truck / Wagon

c. Shortage / damage reports in BHEL’s standard material / 
management form.

d. Rate / per tonne

e. Amount claimed.

f. Recoveries such as hire charges etc.,

g. RR Incase materials are received in railway wagons



70% of the rate shall be paid as soon as the material are 
unloaded, transported to storage yard / stores and verified as 
per RR / LWB / PWB. Subject to furnishing following 
information along with the bill.

a. Shortage report / open delivery taken with respect to       
RR/LWB/BL if any and acceptance there of by Railway 
authorities transporters etc.,

b. Proof of the claim lodged with Railways, Road transporters 
etc., in respect of above shortage / open delivery.

c. Material Management form duly filled and certified by BHEL     
Engineer.

2. 20% of the rate shall be paid as soon as the materials are 
fully stacked at storage yard/stores and verified as per 
wagon loading advice slip/packing slip. Payment will be
released on submission of the information as per materials 
management forms by the contractor immediately after 
verification of materials and certification by BHEL 
Engineers. The requisite Performa would be supplied by 
the Site Engineer.

3. 5%  of  each  bill  will  be  paid  on  certification  from MM 
Incharge  of BHEL site  with  respect  to  availability  and  
proper  maintenance  of  the  above computers  and  
related  system  and  maintenance  of  records  upto  the  
last date  of  the  billing  period. In  this  connection  
format  if  any  required  will  be  furnished  to  the  
contractor  by  the  site incharge

4. Balance 5% will be released after completion of contract in 
full and certification by BHEL Engineer, and on submission 
and passing of final bill.

     
B.    TERMS OF PAYMENTS FOR PRESERVATION PAINTNG

95% of the value of work on pro-rata basis after the work is 
carried out in each month. 



5% of the value of work on satisfactory completion of entire work 
as certified by the BHEL Engineer and on submission and passing 
of final bill.

       Deployment  of T & P 

       Contractor  has  to  deploy  all  the  T & P  stipulated  in  the  
Clause 5.1  , BHEL  75 T Crane ( sharable basis) will  be  deployed  
only  after  the  contractor  deploys  all  the  minimum  required  T 
& Ps   stipulated in  the Clause 5.1.If  the  contractor utilizes  the 
BHEL 75 T  Crane  prior  to  deployment  of his T & P s  it  
chargeable  as  per  BHEL  norms.

IV TIME SCHEDULE

1. The materials / equipments / components are likely to be 
received in stages for a period of 33 ( Thirty Three 
Months).Contractor in consultation with site In charge shall 
be allowed for reduction of T & P, manpower deployed, after 
receipt of all heavy / major consignments.

2. The contractor has to mobilize and commence the work 
within Fifteen (15) days, from the date of issue of Fax letter 
of intent.

3. During the entire period of contract, the contractor shall 
maintain proper progress, adequate manpower, requisite 
handling and transportation equipments, tools and tackles 
and other consumables etc., to meet the scheduled 
programme as per the priority given by BHEL Engineer.

4. During  the tenure of contract, if BHEL is not satisfied with 
the progress of work, BHEL have the right to withdraw any 
portion of work / balance work and get the same done either 
directly employing their own personnel or through other 
agency at the risk & cost of the Contractor. The contractor 
shall not be entitled for any compensation whatsoever in 
this regard. 

5. The scope of work under this contract is deemed to be completed 
only when so certified by the site Engineer of BHEL.



V   QUANTUM OF WORKS

The tonnage to be handled for unloading from wagon / transport 
carrier / truck is approximate. The quantum of work depending on 
site conditions. The rate quoted by the tenderer and accepted by 
BHEL for different categories of work shall alone be applicable. No 
revision in rate will be entertained for variation in quantum of 
work in different categories.

VI UNLOADING TRANSPORTATION AND STACKING OF 
COMPONENTS

The materials unloading from the transport carrier / wagon truck 
shall be shifted to project stores / storage yard and properly 
stacked immediately. The unloading point shall be kept free for 
accommodating next consignment. If the same is not followed, 
any demurrage charged / and or other losses are incurred the 
same will have to be borne by the contractor.

VII   OVER RUN CHARGES

Incase due to reasons not attributable to the contractor, the work 
gets delayed and completion time gets extended beyond Thirty  
Three (33) months from the date of commencement of the work 
the contractor shall  be entitled for over run compensation (ORC).  
Incase ORC arises the same will apply at Rs.40,000/- (Rupees 
Fourty  Thousand only)  per month  for  extension  to   the   
completion   period   beyond  33  months as stated above duly 
taking into account the balance work at the end of that period.

The period of overrun will have to be ascertained before the 
commencement of grace period.



VIII PRICE  ESCALATION

PVC applicable with the base index applicable for the scheduled 
month of bid opening

                                          (F1-FO)
P1 = 0.75   x PO    --------------

         FO

Applicable even when F1 is lesser than FO. (Price reduction as 
applicable).

FO=New all India average consumer price index published by 
Labour Bureau, Simla, Government of India for Industrial  workers 
(Base 2001 = 100) applicable  for the  scheduled month of bid 
opening

F1=All India  average  consumer  price  Index  published  by 
labour Bureau, Simla, Government  of  India,  for  Industrial  
workers (Base 2001 = 100) applicable for the months under 
consideration.

P1 =Increase in the billing amount as per the escalation formulae 
for the particular month of billing.

PO= Billing amount calculated on the accepted contract rate.

Price escalation as per above formula will be calculated and paid 
(excluding payments towards extra works and overrun, if any) on 
month to month basis.  BHEL however, reserves the right to 
freeze escalation for that such of duration of delays, from time to 
time which are entirely attributable to the contractor.

With the provision of price escalation as per the above no claim / 
compensation on account of any increase whatsoever, 
(irrespective of whether escalation are steep / unanticipated or 
not compensated by the above escalation provisions in full 
towards minimum wages, consumables, electrodes, gases or any 
other item / reasons) will be payable during the entire period of 
execution.



IX TAXES

1.    Value Added Tax (VAT) for the works

Price quoted shall be inclusive of  ALL TAXES  except service tax. 

Notwithstanding the fact that this is only an erection service 
contract not involving any transfer of materials whatsoever and 
not attracting VAT liability, being labour oriented job work, for 
the purpose of VAT the contractor has to maintain the complete 
data relating to the expenditure incurred towards wages etc. in 
respect of the staff/workers employed for this work as also 
details of purchase of materials like consumables, spares etc., 
interalia indicating the name of the supplier, address and VAT 
Registration No. and VAT paid for the purchases etc.

The bidder shall get registered with Orissa State  VAT 
authorities and the registration certificate shall be forwarded to 
BHEL immediately after commencement of work. Incase , the 
bidder had  already registered  under Orissa State VAT, they  
must  quote  their  registration number  and  forward  copy of  
Registration Certificate  while  submitting  this  tender. The 
bidder has to obtain VAT clearance certificate from the concerned 
authorities on completion of work and submit along with the final 
bill as one of the document for contract closure.

The bidder shall quote very competitive price after taking into 
consideration of above points.

2. SERVICE TAX 

Price quoted shall be exclusive of Service Tax. The service 
tax as statutorily leviable and payable by the bidder under the 
provisions of service tax Law / Act shall be paid by BHEL as per 
bidder claim through various running bills. The bidder shall 
furnish proof of service tax registration with Central Excise 
Department specifying the name of services covered under 
this contract. Registration Certificate should also bear the 
endorsement for the premises from where the billing shall be 
done by the bidder on BHEL for this project. The bidder shall 
obtain prior consent of BHEL before billing the service tax 
amount. 



3. OTHER TAXES 

Any other taxes and duties (except VAT & Service Tax) viz. Entry 
Tax, Octroi, Seignior age, Licenses, Deposits, Royalty, Stamp 
Duty, other charges / levies, etc. prevailing / applicable on the 
date of opening of technical bids and any variation thereof during 
the tenure of the contract are in the scope of bidder. In case 
BHEL is forced to pay any such taxes, BHEL shall have the right 
to recover the same from the bidder either from running bills or 
otherwise as deemed fit.

4. NEW LEVIES  & TAXES

In case Government imposes any new levy / tax after award of 
the work during the tenure of the contract, BHEL shall reimburse 
the same at actuals on submission of documentary proof of 
payment subject to the satisfaction of BHEL that such new levy / 
tax is applicable to this contract.

5. STATUTORY VARIATIONS

Statutory variations are applicable only in the cases of Value 
Added Tax and Service Tax.  The changes implemented by the 
Central / State Government in the VAT Act / Service Tax during 
the tenure of the contract viz. increase / decrease in the rate of 
taxes, applicability, etc. and its impact on upward revision / 
downward revision shall be paid/ adjusted from the date of 
respective variation. The bidder shall give the benefit of 
downward revision in favour of BHEL. No other variations shall be 
allowed during the tenure of the contract including extended 
period, if any.  

6. DIRECT TAXES  

BHEL shall not be liable towards Income Tax of whatever nature 
including variations thereof arising out of this contract as well as 
tax liability of the bidder and their personnel. Deduction of tax at 
source at the prevailing rates shall be effected by BHEL before 
release of payment as a statutory obligation, unless exemption 
certificate is produced by the bidder. TDS certificate will be issued 
by BHEL as per the provisions of Income Tax Act/Rules.



X  IMPORTANT  CONDITIONS FOR PAYMENT 

It may be noted that the first running bill will be released only 
on production of the following.

i. PF Registration No.

ii. Labour License No.

iii. Workmen Insurance Policy No.

iv. Un Qualified Acceptance for Detailed L.O.I.

v. Initial 50% Security Deposit.

vi. Rs 100 /- Stamp Paper  for Preparation of Contract    
agreement.

vii. Acceptance  for  e  payment  ( format  enclosed)

             Mode of Payment : 
All payments   due to  you  will  be  made  through e-  
remittance / account payee  cheque. In case  of   e-
remittance, you  are  required  to  fill  in  the   e  payment  
format  enclosed  along  with  this   tender   on  your  letter  
head  with  banker’s  seal. The  duly  filled  format  may  be  
sent  along  technical  bid.

a. PROVIDEND FUND & MINIMUM WAGES

i. You are required to extent the benefit of Provident 
Fund to the labour employed by you in connection 
with this contract as per the Employees Provident 
Fund and Miscellaneous Provisions Act 1952. For due 
implementation of the same, you are hereby required 
to get yourself registered with the Provident Fund 
authorities for the purpose of reconciliation of PF dues 



and furnish to us the code number allotted to you by 
the Provident Fund authorities within one month from 
the date of issue of this letter of intent. Incase you are 
exempted from such remittance an attested copy of 
authority for such exemption is to be furnished. Please 
note that in the event of your failure to comply with the 
provisions of said Act, if recoveries therefore are 
enforced from payments due to us by the customer or 
paid to statutory authorities by us, such amount will be 
recovered from payments due to you.

ii. The contractor shall ensure the payments of minimum 
labour wages to the workmen under him as per the 
rules applicable from time to time in the state.

iii. The final bill amount would be released only on 
production of clearance certificate from PF/ESI and 
labour authorities as applicable.

b. OTHER STATUTORY REQUIREMENTS

1. The Contractor shall submit a copy of Labour License 
obtained from the Licensing Officer (Form VI) u/r25   
read with u/s 12 of Contract Labour (R&A) Act 1970 & 
rules and Valid WC  Insurance copy or ESI Code (if 
applicable) and PF code no alongwith the first running 
bill.

2. The  Contractor should ensure compliance of Sec 21 of 
Contract Labour (R&A) Act 1970 regarding 
responsibility for payment of Wages. Incase of  “Non-
compliance of Sec 21 or non-payment of wages” to 
the workmen before the expiry of wage period by the 
contactor, BHEL will reserve its right to pay the 
workmen under the orders of Appropriate authority at 
the risk and cost of the Contractor. 

3. The contractor  shall submit monthly running bills 
alongwith the  copies of monthly wages ( of  the 
preceding month) u/r 78 (1) (a)(1) of Contract Labour 
Rules, copies  of monthly  return  of PF contribution 
with remittance  Challans  under Employees Provident 
Fund Act 1952  and  copy  of renewed WC  Insurance  



policy  or  copies  of  monthly return  of ESI  
contribution  with  challans  under ESI Act 1948 ( if  
applicable ) in respect  of  the workmen engaged by 
them.

4. The Contractor shall submit copies of Final Settlement 
statement of disbursal of retrenchment benefits on 
retrenchment of each workmen under I D Act 1948, 
copies of Form 6-A(Annual Return of PF Contribution) 
along with  Copies of PF  Contribution Card  of each 
member under  PF Act and copies of monthly return 
on ESI Contribution – Form 6 under ESI Act1948 ( If 
applicable) to BHEL along with the Final Bill.

5. Incase of any dispute pending before the Appropriate 
authority under I D act 1948, WC Act 1923 or ESI Act 
1948 and PF Act 1952, BHEL reserve the right to hold 
such amounts from the final bills of the Contractor 
which will be released on submission of proof of 
settlement of issues from the appropriate authority 
under the act.

6. Incase  of any dispute prolonged/pending before the 
authority for the reasons not attributable to the 
contractor, BHEL reserves the right to release the final 
bill of the contractor on submission of Indemnity bond 
by the contractor indemnifying BHEL against any 
claims that may arise at a later date without prejudice 
to the rights of BHEL.

XI SCOPE OF WORK FOR PRESERVATION OF MATERIALS AT 
STORES, IF REQUIRED

PRESERVATION OF COMPONENTS

Components are received duly painted from manufacturing unit. 
Due to handling or deterioration due to life of paint or 
deterioration due to climatic / storage condition etc., paint may 
get peeled off or rubbed off. This needs preservation to avoid 
further rusting of components. Also, during this activity, the 
painting / repainting of W.O. No. and other relevant particulars 
that may need to be painted on the components is also covered 
with in the scope of work.



This may call for handling / rehandling of materials. All materials 
consumables, including, manpower, tools and plant required for 
this work has to be provided by the contractor. Required paints, 
grease varnish, oil etc., for the purpose of preservation, will be 
supplied by BHEL, free of cost. Other  consumables  to  be  
arranged  by  the  contractor  at  their  cost. Crane, forklift or any 
other handling equipment as may be required shall be arranged 
by the contractor at their cost BHEL will not provide any T & P, 
for this scope of Work.

The tenderer has to quote the rate separately as called for in rate 
schedule.

For either touch up painting or full coat painting, the surface to 
be painted shall have to be thoroughly cleaned with emery paper, 
wire brush either manually or mechanically.

Payment will be made as per rate schedule, which shall be 
inclusive of supply of required manpower, tools and plants, 
consumables such as brush, wire brush, compressor required for 
spray painting etc., handling either manually or mechanically and 
supervision required for the work.

The contractor is expected to submit periodic reports on the 
preservation carried out for perusal by BHEL Engineer, in the 
formats as specified by BHEL Engineer.

The approximate quantity of materials for preservation painting 
including handing of materials at BHEL store, is around 12000 
metric tons.

The contractor shall be responsible for any damages of materials 
/ components due to mishandling in his custody. All precaution 
shall be taken to handle components safely.

BHEL’s engineers decision shall be final regarding the type and 
nature of painting to be done on the boiler components as also 
for arranging the components sequentially to suit erection 
requirement. 

Necessary lifting tackles tools, wire ropes, slings of suitable 
capacities and equipment incidental to carryout preservation and 
rearranging of components shall have to be arranged by the 



contractor. All such tools and tackles and equipments shall be 
approved by BHEL before they are used actually for the work.

The materials/components at stores shall be handled with care 
and diligence. Any loss or damage to BHEL due to contractor’s 
lapses, will have to be made good by the contractor. Otherwise 
BHEL will arrange for repair / replacement and recover the
expenses incurred from the contractor’s bills.

Proper safety precautions shall be followed while rearranging 
sequentially to avoid accidents. Before commencing the work 
contractor shall submit a safety plan to the authorized BHEL 
official. The ‘Safety Plan’ shall indicate in detail the measures that 
would be taken by the contractor to ensure safety of men, 
equipment, material and environment during execution of the 
work. The plan shall take care to satisfy all requirements 
specified hereunder. The contractor shall submit safety plan along 
with his offer.

All the necessary skilled/unskilled man power to carry out the 
above work shall be arranged by the contractor. The persons so 
employed shall be fully trained and experienced in the nature of 
work.

Contractor shall arrange for items such as wire brushes, wire 
brushing / buffing machine, painting brushes, emery paper, 
cotton waste, ladders, spray painting equipments such as 
compressors, spray guns etc., and supervisors. 

The tenderers shall quote rate/metric tons as per the rate 
schedule. Conditional offers are liable to be rejected.

Weight indicated in shipping list will be final. For the purpose of 
progressive payment the weight, declared in the drawings / 
shipping list etc., will be taken into account.



SECTION – VII

APPENDIX – I

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF
SHORT/DAMAGED NON DELIVERED CONSIGNMENTS

DESPATCHED BY ROAD

I. NON DELIVERED CONSIGNMENTS PROCEDURE

1. Apply for and obtain a certificate of Non-delivery from 
the Road carriers.

2. File a Notice of claim on the carriers sending the same to 
their registered office by Registered Post A.D. and 
forwarding a copy to their delivery office, immediately or 
within 6 months from the date of Lorry way Bill.

The following documents should be obtained and submitted to 
BHEL in charge at site.

1. Original and Non-delivery certificates.

2. Copy of claim notice filed on the carriers.

3. Postal acknowledgement card or reply received for the claim 
notice.

4. If the package originally non-delivered is traced and offered 
for delivery at a later date apply for an obtain open delivery 
in respect of the same before clearance.

II. SHORT DELIVERY

(Non delivery of a few packages in the consignment)

PROCEDURE

1. Obtain a certificate of Short Delivery from the Road Carriers.

2. File a notice of claim on the carriers sending the same to 
their Registered Office by Registered post with A.D. and 
forwarding a copy to their delivery office immediately or 
within 6 months from the date of Lorry Way Bill.

         Documents to be submitted to BHEL Site Engineer

1. Original short delivery certificate.



                                                                                                                                                                                                                 

2. Copy of claim notice filed on the carriers.

3. Postal acknowledgement or reply received, for the claim 
notice.

4. If the package originally short delivered is traced out and 
offered for delivery at a later date, apply for and obtain 
open delivery in respect of the same before clearance.

III. SHORT/DAMAGE IN PACKAGES DELIVERED FROM THE 
ROAD CARRIERS

1. Apply for and obtain open delivery from the road carriers.

2. If open delivery is refused.

a. Arrange for survey at the carrier’s Godown by a licensed 
insurance surveyor after giving notice in writing.

b. Take delivery under protest in writing against 
acknowledgement or by Registered Post with A.D.

c. Make necessary endorsement regarding the loss/damage 
on the reverse of the consignee copy of the lorry way bill 
before surroundings it to the carriers.

3. File a notice of claim on the carriers sending the same to 
their registered office by Registered Post with A.D. and 
forwarding a copy to the delivery office immediately or 
within 6 months from the date of lorry way bill.

4. Documents to be submitted to BHEL site In charge.

a. Claim Form

b. Insurance Policy / Certificate in Original
(If specific document is issued)

c. Original open delivery certificate and report of Insurance 
survey if any conducted to the final destination.

d. Additional documents required in the event of refusal of 
open delivery by the carriers.

1. Copy of notice given to the carriers advising about the 

survey at their Godown before clearance.



                                                                                                                                                                                                                 

2. Survey report of the licensed insurance surveyor with the 

bill/receipt for payment of survey fee and expenses.

3. Copy of letter of protest extended to the carriers with the 

postal acknowledgement received thereto.

4. Photocopy of the lorry  way bill with the endorsement of 

the discrepancies made thereon.



                                                                                                                                                                                                                 

SECTION VII   
 APPENDIX  I  B

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF 
SHORT/ DAMAGED / NON- DELIVERED CONSIGNMENTS

(RECEIVED BY RAIL)

As regards consignment despatched by Rail, the following steps should 
be taken: 

1. Immediately after R/R is received, the consignee will 
handover the same to the representative of the Railway 
Authorities and arrange to effect delivery of the 
consignments immediately on their receipts. Delay may 
cause deterioration of goods apart from attracting 
demurrage charges. 

2 If cases / packages arrive short or in a damaged 
condition, or show even the slightest sign of having been 
tampered with, open delivery should be insisted upon and 
a shortage/damage certificate extract from a “Open 
Delivery Book” of the Railways obtained. Should the 
railway refuse the grant open delivery, the good should at 
least be got check weighed against weight given in the 
R/R before taking delivery. If Railways refuse to check 
weightment, delivery shall be taken giving a qualified 
receipt to the Railways and under written protest under 
intimation to BHEL. Authorities at site.   A protest shall 
also be lodged to the Railways on behalf of the consignee 
against an allowance or on assessment of damage, which 
is considered insufficient by the consignee. 

3.In case of short delivery and non-delivery immediately 
notice losses shall   be filed with the Railway authorities 
at places of despatch and destination, as also at any 
intermediate Railway if it is different one, under 
intimation to BHEL Authorities. 

4. BHEL  authorities shall be intimated if goods are not 
traced and delivery not taken within 10 days from the 
date of R/R, or if goods have been taken delivery of under 
“Open Delivery” as detailed in (2) shortage certificate 
duly obtained from the Railways to enable formal claims 
to be lodged under Section 78 of the Indian Railways Act 
1980. If the goods are traced and offered for delivery at a 
later date. “Open Delivery” shall be insisted upon and 



                                                                                                                                                                                                                 

shortage / damage certificate obtained as it is possible 
that the goods may have been damaged due to prolonged 
delay in delivery. 

5.  All letters to the Railway authorities shall be addressed 
per “Registered Post Acknowledgement Due” and the 
Postal amt/or other  acknowledgement shall be 
preserved. 



                                                                                                                                                                                                                 

SECTION – VII::APPENDIX – II

WEIGHT SCHEDULE
Aditiya Aluminium Project   6 x 150 MW 

SNo UNIT DESCRIPTION OF SUPPLIES
WEIGHT IN  
M.TONNES               
( APPROX)

01
Trichy & 
Ranipet 

Aux. Boiler , SG  ESP & SG Aux 
etc., 53050

02 Piping Centre 
Piping-
PCP, SG Piping, LP  etc.,

3525

03 Hyderabad ST &STG, Aux 6700

04 Hyderabad Mills, Pumps, TD BFP ,FST Heaters 
etc., 

2795

05 Bhopal/ Jhansi Transformers, SWGRs ,Motors, RE 
joints, Flash tanks etc.,

3000

06 EDN Bangalore Panel, Cables etc., 1700

07 PSSR & Others T&Ps Consumables,  Furniture  
Etc., 

2000

Total 72770

NOTE  TO WEIGHT SCHEDULE
1. The product list and the manufacturing units indicated above 

are indicative for estimation purpose only. The weight 
mentioned above is approximate and liable to vary as per 
design consideration of the manufacturing unit. 

2. The Payment will be made at the quoted / accepted rates for 
the tonnage actually handled.

3. Besides the products indicated above there is likelihood of 
addition of any products integral to Boiler, TG and its 
auxiliaries. Tenderers quoted rate shall be applicable for such 
products also.

4. The weight indicated in the rate schedule (Price Bid) from 
Sl.No.4 to Sl.No.9  is not covered in the above weight 
schedule. 



                                                                                                                                                                                                                 

ODC / MAJOR CONSIGNMENTS

ADITIYA ALUMINIUM  PROJECT 6 X 150 MW
WEIGHING MORE THAN 20 TONNES

S.No   DESCRIPTION SIZE IN  mm WEIGHT OF EACH (MT)

01 Boiler Drum 
ID 1778 x 25000 L

T 195 / 165
87

02 Bottom Ring Header 
OD 914 x 20000L

T 90
48

03 Ceiling Beam Structure 1500 W x 3800H x 32000L 125

04 Burner Wind  Box 820 W x 16000L 44

05 ID  Fan Motor 25

06 Combine HP-IP (K) Turbine 6370x4360x3120 113

07 IP Rotor  5880x2460x2460 30

08 LP Rotor 5800x2460x2460 30

09 Generator Stator 10000x5000x4800 194

10 Generator rotor 10000xDia. 1100 42

11
LPC inner – casing assembly   
( LH)

2950x4960x1720 22

12. BP skid 1650x1200x950 25

13 BFP skid 2250x1000x1050 57

16 Hyd. coupling 1800x1700x1800 36

17 HP Heater 5 Dia.1200x L11000 20

18 HP Heater 6 Dia.1200x L12000 22

19 Deaerator Storage Tank L14.5xW4200xH4400 24



                                                                                                                                                                                                                 

SECTION VII

APPENDIX – III

DECLARATION SHEET

I, hereby certify 

that, all the information and data furnished by me with regard to this 

Tender Specification No.BHEL:PSSR:SCT:1384 are true and complete 

to the best of my knowledge. I have gone through the specifications, 

conditions, stipulations in detail and agree to comply which the 

requirements and intent specifications.

I further certify that I am duly authorized representative of the under 

mentioned tenderer and a valid power of Attorney to this effect is 

also enclosed.

TENDERER’S NAME & ADDRESS

AUTHORISED REPRESENTATIVE’S

SIGNATURE WITH NAME & ADDRESS



                                                                                                                                                                                                                 

SECTION VII

APPENDIX –IV

TENDER SPECIFICATION NO BHEL:PSSR:SCT:1384

CERTIFICATE OF DECLARATION FOR CONFIRMING

KNOWLEDGE ON SITE CONDITIONS

We,

hereby declare and confirm that we have visited the project site 

under subject, namely and acquired full knowledge and information 

about the site conditions. We further confirm that the above 

information is true and correct and we will not raise any claim of any 

nature due to lack of knowledge of site conditions.

  

TENDERER’S NAME AND ADDRESS

Place:

Date :

SIGNATURE OF AUTHORISED

REPRESENTATIVE WITH NAME & 

ADDRESS:

OFFICE SEAL



                                                                                                                                                                                                                 

Bharat Heavy Electricals Limited
(A Govt. of India Undertaking)
Power Sector – Southern Region
EVR Periyar Building
690 , Anna Salai, Nandanam,  Chennai – 600 035.

SECTION VII

APPENDIX - V

CHECK LIST

TENDER SPECTFICATION NO: BHEL: PSSR : SCT : 1384

Tenderers are required to fill in the following details:

1. a) Name of the Tenderer with address : YES/NO

b) Telegraphic/Telex address : YES/NO

c) Phone (Office/Residence) : YES/NO

d) Management Structure of firm (Pvt.
Ltd/Public Ltd./Partnership/Sole
Proprietorship) Documentary proof
For the same enclosed) : YES/NO

2. Whether EMD submitted as per
Tender specifications terms and : YES/NO
Conditions

3. Validity of offer (offer shall be
kept open for acceptance for : YES/NO
minimum six months)

4. Whether tenderer visited the
erection site and acquainted with : YES/NO
the site conditions before quoting

SIGNATURE OF THE  TENDERER



                                                                                                                                                                                                                 

5. Whether the following details are : YES/NO
furnished

a) Previous Experience : YES/NO

b) Present assignments : YES/NO

c) organization chart of the : YES/NO
company

d) Company financial status : YES/NO

e) Incase of company, proof of
Registration of the company : YES/NO

f) Memorandum & Articles of 
Association of company/copy of
Partnership deed : YES/NO

g) Profit & Loss account for the
Last 3 years : YES/NO

h) Audited Balance sheet for the 
Last 3 years : YES/NO

i) Income Tax clearance certificate
(latest) : YES/NO

j) Solvency Certificate from a 
Nationalised Bank : YES/NO

k) Power of Attorney of the person
Signing the tender duly attested
By a Notary Public : YES/NO

l) Manpower organization chart
With deployment plan at site
For posting of Engineers/super
Visitors and workers/labourers : YES/NO
For satisfactory completion of
Work under this specification

SIGNATURE OF THE  TENDERER



                                                                                                                                                                                                                 

6. Whether the Tenderer is conversant
with local labour laws & conditions : YES/NO

7. Whether the tenderer is aware of
all safety rules and codes : YES/NO

8. Whether the Declaration sheet (as
per appendix enclosed : YES/NO

9. Time required for mobilization of
of site organization and start of work : YES/NO

10. Whether list of tools and Plants
available with the contractor and
proposed to be deployed for this
work enclosed : YES/NO

11. Whether all the Pages are read
understood and signed. : YES/NO

12. Deviations, if any Pointed out :

13. Whether PF exemption No. is
allotted by RPFC of your area if
so, indicate number : YES/NO

SIGNATURE OF THE TENDERER



                                                                                                                                                                                                                 

TENDER SPECIFICATION

           BHEL:PSSR:SCT: 1384

                 FOR

Receipt, Unloading at Site Stores / 

Storage Yard, Verification, Stacking and 

Preservation of Materials / Components 

for 6 X 150 MW sets

at

   ADITYA  ALUMINIUM  PROJECT 

   LAPANGA , ORISSA  STATE

PART – II    PRICE  BID

BOOK NO :

BHARAT HEAVY ELECTRICALS LIMITED

(A Government of India Undertaking)

Power Sector – Southern Region

690, Anna Salai, Nandanam,  Chennai – 600 035.



                                                                                                                                                                                                                 

Bharat Heavy Electricals Limited
(A Govt. of India Undertaking)
Power Sector – Southern Region
EVR Periyar Building
690 , Anna Salai, Nandanam,  Chennai – 600 035.

  

TENDER SPECIFICATION NO:BHEL:PSSR:SCT:1384

NAME OF WORK

Receipt , Unloading at site stores / 
storage yard, verification, stacking 
and preservation of materials / 
components for 6 x 150 MW  sets at 
Aditya Aluminium Project ,Lapanga , 
Orissa State 

(PRICE BID)

PART II

Issued to

M/s.

                                                                For and on behalf of

                                             BHARAT HEAVY ELECTRICALS LIMITED

                                            AGM / Contracts

(This tender document is not transferable)

Place:  Chennai-600 035.

Date:



                                                                                                                                                                                                                 

SECTION VII – APPENDIX – VI

Aditiya  Aluminium Project  6 x 150 MW -   RATE SCHEDULE FOR MATERIAL HANDLING   BHEL:PSSR:SCT:1384

l. No

Description of work
Approx 

Weight to be 
handled 

Unit Rate  
(Rs.) 

Per MT

Total Amount 
(Rs.)

1. Receipt / taking delivery/ unloading, transporting, 
handling, unloading at stores/storage area and 
stacking and  supports for raising, unpacking and 
handling of components for verification purpose 
and check measurements, repacking and stacking 
including all loading, unloading and handling 
operations using your own cranes, 
tractor/carriers, lifting and handling equipments, 
tools, tackles, storing and handing over thereof 
all materials / components auxiliaries received 
from various manufacturing units and their sub 
vendors and suppliers, as per the specification 
and BHEL Engineers instructions. The scope 
includes handling of certain consumables such as 
lubricants, electrodes, paints chemicals etc.,
supplied by units or any other agencies as part of 
supply items, and also to arrange required 
computer and accessories including required 
operators as detailed in the Tender Specification

a)
For consignments received in Trucks/ Trailors through 
road

70220  MT



                                                                                                                                                                                                                 

l. No

Description of work
Approx 

Weight to be 
handled 

Unit Rate  
(Rs.) 

Per MT

Total Amount 
(Rs.)

2.

Receipt, unloading, unpacking, verification and stacking 
of the following equipments from Trucks / Trailors  
received, with your own cranes and other unloading 
equipments like jacks, winches, slings and sleepers etc.

  a.  Boiler Drum       -   6 Nos ( Each weighs  87 MT) 522 MT

  b.   H.P  Module    -    6 Nos ( Each weighs 113 MT) 678 MT

  c.    LP  Motor – 6 Nos ( Each weighs  30 MT) 180 MT

3 Generator  Stator ( by Rigging  Method )     - 6 Nos           
( each weighing  194  MT )

1164 MT



                                                                                                                                                                                                                 

l. No

Description of work
Approx 

Weight to be 
handled 

Unit Rate  
(Rs.) 

Per MT

Total Amount 
(Rs.)

4.

Receipt, Unloading, Unpacking, Verification and Stacking 
in Stores / Storage yard of certain materials such as 
office furniture, T & P and other non-erectable materials 
received from other sites, with your own cranes and 
other unloading equipments.

2000  MT

5 Clearance and  taking delivery  from Railway stations 
situated in  the  following places, based  on RR and 
arrange  for  transportation to  site, unloading  and  
stacking handing  over  to  BHEL  stores, with  
contractors  own T & Ps.

a.From Sambalpur Railway Station to  site stores –
(Approximate  distance 35  Kms ) 100  MT

6

Clearance and taking delivery from transport or Godown 
situated at the following places based on LWB/PWB and 
arrange for transportation to site, unloading, stacking and 
handing over to BHEL stores, with your own cranes and 
other T & P’s



                                                                                                                                                                                                                 

l. No

Description of work
Approx 

Weight to be 
handled 

Unit Rate  
(Rs.) 

Per MT

Total Amount 
(Rs.)

a.  From   Sambalpur   to site storage area  25Kms 200 MT

7. Shifting of materials already stored and Restacking at 
storage yard / stores including all loading, transporting 
and handling within the storage premises as per the 
instructions of BHEL, with your own cranes and other     
T & P’s.

2000 MT

8. For providing services for preservation painting of Boiler, 
T.G. and all other Erection components at storage 
yard/stores including supply of all consumables 
excepting all preservative paints,  complete cleaning and 
painting of one coat of preservative paint/compound as 
per BHEL Engineer instructions and specifications using 
your own Crane, Fork lift or any other handling 
equipments, with your own operators.

The preservative consumables such  as  paints , thinner, 
Grease etc., will  be  provided by  BHEL, free of  cost.     
( Brushes  and   other  accessories  for  painting  and  
greasing will  be  contractors scope )
Approximate tonnage  for  preservation 

12000 MT



                                                                                                                                                                                                                 

l. No

Description of work
Approx 

Weight to be 
handled 

Unit Rate  
(Rs.) 

Per MT

Total Amount 
(Rs.)

9
Packing  and loading  of  materials  on  trucks / trailors  
using contractors  own crane  and T & P ‘s  at  site for 
transporting  from  site  to  other places

500 MT

TOTAL CONTRACT VALUE   Rs. …………………………………………

(In words Rs. ……………………………………………………………………………….)

SIGNATURE OF THE TENDERER



                                                                                                                                                                                                                 

NOTE TO RATE SCHEDULE :

1. The tenderer shall quote the rate per TON as per the “rate 
schedule” annexed in this Tender specification; conditional offers 
are liable to be rejected. The scope of work and responsibility of 
the contractor as mentioned under all the clause etc., of the 
tender specifications and G.C.C. shall be covered within quoted 
rates.

2. The total weight mentioned in the rate schedule is Approximate 
and is liable to be altered at the discretion of BHEL. No variation in 
the quoted / accepted rates per TON shall be allowed due to 
increase / decrease in total tonnage mentioned.

3. The work executed will be priced at the unit rate quoted by the 
contractor and accepted by BHEL. For the purpose of payment, 
the gross weight indicated in RR/LWB/PWB will be taken into 
account for calculating the tonnage handled. However in case of 
full truck / Lorry load, Gross weight indicated in shipping / 
dispatch documents will be taken into account for this purpose. 
Where gross weight is not available in these documents, gross 
weight as assessed by BHEL Engineers will be taken into account 
and which is final for the purpose of payment. For Handling of 
Insulation materials the payment will be made only for the actual 
Tonnage handled with respect to the shipping / Dispatch 
documents as per the Quoted / Accepted rate.

4. The tenderer should assess the various distances and site conditions by 
visiting site before submitting their offer.

5. The tenderer is expected to fill up the “Rate Schedule” after 
satisfying all the terms and conditions already stipulated in the 
Tender specification

6. The rates quoted/accepted for above items shall be operated 
according to site conditions / requirement. The items indicated 
from Sl.No.4 to Sl.No.9 may be operated either partial or full or 
totally Nil. The bidders to take note these aspects and quote 
accordingly.

7. The  Tenderers  are requested to quote their rates, only in the 
price bid  (Part II) provided by BHEL. Quoting of rates in any other 
form / formats will not be entertained.


