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19" April 2008

JSL UNIT 1 -TRIAL OPERATION COMPLETION
PROTOCOL

JINDAL STAINLESS LTD UNIT-1 125 MW was synchronized on
22.11.07 and coal firing was started on 16.12.07. The unit has
been operating at various loads as per the demand. For the
purpose of trial operation as per cl.1.9 (page 4 of erection and
supply contract) the trial operation is reckoned from 12.04.08
and full load operation from 12.30 hrs on 16.04.08 to 12.30 hrs on
19.04.08 meeting all the requirements of the above said clause.
The trial operation is declared completed successfully on
19.04.08.

The pending points pertaining to BHEL Scope will be prepared
jointly by BHEL & JSL and will be attended by BHEL.
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